


ILLINOIS ENVIRONMENTAL P R O T E C T I O N A G E N C Y 

1021 North Gmnd Avenue East, P.O. Box 19276, Spnngfield, Wiiiois 62794-9276 Mary A. Gadc, Director 

217/782-6761 

January 29, 1999 

USEPA - Office of Superfund, SR-5J 
77 West Jackson Street 
Chicago III. 60604 
Attn: John Oaks, Illinois Project Officer 

Dear John: 

Attached are the quarterly reports for the 1st quarter of FFY'99 for the sites under 
CERCLA Cooperative Agreements which are not included in our Block Grant. 
lEPA is currently unable to furnish current cost information on all of the 
cooperative agreements. lEPA will furnish this cost data as soon as it becomes 
available. 

If you have any questions regarding these reports, please contact me at 
217/782-9875. 

Sincerely, 

Terry G.^Ayers, P.E., Manager 
National Priorities List Unit 
Federal Site Remediation Section 
Division of Remediation Management 
Bureau of Land 



SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SITE 

SUPERFUND COOPERATIVE AGREEMENT 
OUARTERLY PROGRESS REPORT 

Assistance ID Number: V005989-01 3 C . 

Site Naipe: Southeast Rockford Groundwater Contamination ' / / 

Activity: Remedial Investigation/Feasibility Study 

Reporting Period: FFY1999, Ql 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

1. A conference call was held on November 5, 1998 between Illinois EPA, Illinois DNR, U.S. 
EPA and U.S. Fish & Wildlife to discuss the direction Illinois EPA would take in assessing 
ecological impacts in the creek north of Area 7. This meeting was initiated by Illinois EPA on 
September 23rd concerning possible ecological impacts to the creek from Area 7 leachate under 
certain conditions. It was decided during this call that Illinois would complete steps 1 & 2 of the 
standard ecologiczd assessment process. 

2. As a cost-saving measure, Illinois EPA's project manager visited the creek area mentioned 
above on December 2nd and took photographs. Based on what was seen, it was decided to 
perform sediment and water sampling at six locations on December 16th. Results that were 
received on December 31st indicated high levels of arsenic, lead, vanadium and chlorinated 
solvents (primarily 1,1,1-TCA, 1,1-DCA, 1,2-DCE). PNA concentrations were above expected 
concentrations. 

II.A CORRECTIVE MEASURES TAKEN 

Pursuant to review by BTAG on potential ecological issues that exist near Area 7, review on 
Illinois EPA's FS and Risk Assessment was temporarily suspended in the first quarter. All data 
has since been forwarded to U.S. EPA and review on these documents is now being completed. 
Once the ecological issues are resolved, the FS/Risk Assessment documents may be finalized. 

II.B CORRECTIVE MEASURES PLANNED 

Because of time constraints, Illinois EPA will submit both the FS and Risk Assessment 
documents to U.S. EPA. This is expected to occur sometime in late February of 1999. BTAG 
may or may have not have had the opportunity to provide comments on the above-mentioned 
data by this time. It is understood that these comments may have a radical bearing on both 
docimients. Illinois EPA had also requested a time extension for the existing Cooperative 
Agreement through September 30,1999. 



III. PROJECT SCHEDULE 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 57% 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 43% 

EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: Negotiations on the 
"Taxing District", Operable Unit #2 and "past costs/Area 7 cash out" consent decrees have 
caused serious shortfalls in the overall project schedule. Special contractual work requested by 
U.S. DOJ and U.S. EPA to support these three consent decree negotiations have also delayed the 
completion of the RI/FS and overall project budget. Issues surrounding these negotiations and 
delays in finalizing the Risk Assessment and FS are responsible for the ROD completion being 
pushed up to the 4th Quarter of FFY1999. 

IV. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

$932,366 

Est. Expenditures 
FFY1998, 1st Quarter 

$14,531 

Est. Expenditures 
to December 31, 1997 

$530,869 

TOTAL OPERABLE UNIT 3 RI/FS: $932,366 

ACTUAL TIME AND FUNDS REMAINING: 9 months and $401,497 

ESTIMATED TIME AND FUNDS NEEDED: 9 months and $401,497 

*** These dollar drawdown amounts are current to December 31,1997 and do not reflect 
drawdowns made in FFY1998 Q2, Q3, Q4 and FFY1999 Ql. 

PLANNED FUNDING INCREASE REQUESTS: None. 

Prepared by: 

Approved by: 



01/28/99 17:05 FAI 1 815 447 2127 lEPA ® DEPUE -•->-+ Terrj" Ayers ®01 

LaSalle 1/4-99 

State Superfund Cooperative Agreement 
Quarterly Progress Report 

State Lead Site 
Assistance ID number: V005783-01 

Site Name: l^Salle-Electrical Utilities 
Activity; Remedial Action - Phasc-II & LTltA 

Reporting Period: FY-99, Q-1 

Work Accomplished Daring Reporting Period For This Site And Activity: 
Phase IIRA activity this quarter coasisted of: groundwater collection and treatment; monitoring 
of the piezometric surfecc to insure maintenance of the zone of collection; continued sampling of 
on & off site monitoring wells and groundwater collection system monitoring points to track 
groundwater collection and treatment; subpena received relative Phase 11 contractor claims 
received and collection of response information underway, effort coordinated by Illinois Attorney 
General's office; receive summary report of VOC hotspot sanqjling effort & conceptual design 
info / Focused FS describing options to remove remediate these areas (copies sent to Region V); 
initiation of contact with Region V Post Closure Care committee relative to VOC hot spot 
removal and gromidwater collection system enhancements; limited document preparation relative 
to State Remedial Action Closeout Report; some limited community relations activities associated 
with past TDU operations, on-site work, and oflf- site activity. Contact has been initiated by City 
of LaSalle to open discussion of Prospective Purchasers Agreement for property, preliminary 
meeting between Illinois EPA and City expected 2nd quarter FY-99, this effort should likely not 
be finalised until VOC hot spot removal and groundwater collection enhancement is underway, 
discontinued until the Volatile "hot spot" removal program has been irt^ilcmcnted. 

Problems And Delays Encountered This Period: no new problems / delays encountered this 
quarter. 

Corrective Measures Taken Or Planned: Investigation continues to enhance VOC removal 
from soil to insure completion of RA during LTRA period. Investigation continues of additional 
VOC sources and corrective actions to reduce lime scaling impacts. Investigation undenvay 
relative to removal of the carbon cells from the treatment train, these units are serving no 
fimctional purpose (no PCB in the influent) and are infringing on through put volumes of the 
GTU. 

MN 2 9 isss 
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USalle 1/4-99 

Project Schednle: 

Task / Deliverables 

RA Closeout Report 

Original CA 
Approved Schedule 

(month / year) 

2ndl/4FY-94 

CA Approved 
Amended Schedule 

(month / year) 

None 

Actual 
Completion Date 

(month / year) 

Unknown 

Percentage Of Activity Scheduled To Be Completed: 99% 

Percentage Of Activity Actually Completed: 99% 

Explanation Of Significant Difference: None 

Cost For Current Task Underway Or Just Completed In This Reporting Period: 

• The foUowing cost data are not current, expenditure data through 1st 1/4 FY-99 are not 
currently available and will be transmitted at lEPA's earliest opporttinity 

Task/Deliverable 

Phase-n RA 

Pending Change 
Orders 

Groundwater 
LIRA 

CA Approved 
Budget Amount 

40.4 million 

3.6 million 

Plarmed 
Budget Amount 

25.4 million 

9.7 million 

Estimate Expend 
This Quarter 

5.7 thousand 

85 thousand 

Estimate Expend 
To Date 

28.2 million 

600.4 thousand 

Total Rl: $ NA Total FS: $ NA 

Estimated Time And Funds Needed To Complete Required Work: 

93 Months and $44,063,705 

Actual Time And Funds Remaining (Use Best Estimate On Funds): 

93 Months and $12,090,000 

66-m 3[IBSB1 
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LaSalle 1/4-99 

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase 
Request Or Time Extension Request: 

None 

Prepared b y ; ^ ^ ^ ^ ^ ^ ^ ^ « ' ' ^ 2 ' ' ^ ^ g ^ Date: / - J ? ^ ' ^ ^ / ^ 

Approved by: ^ ^ ^ ^ C ^ . ^ ^ ^ ^ ^ ^ ^ n ^ ^Uate: / / ? ^ h ^ 

Attachment: LTRA Contractor Cost Reports for lst/4 FY 99 will be forwarded under separate 
cover. No Phase II Contractor Cost reports processed this quarter 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

Date: May 13, 1999 
SUBJECT: Semi-^nual Progress Report for Byron Salvage Yard 

FROM: )7&1)E~ Oaks 
.inois Project Officer 

TO: Tom Short 
Remedial Project Manager 

Attached is the semi-annual report for the 
First half of FY'95. submitted by the Illinois EPA for 
the project to which you are assigned, and which is 
funded by cooperative agreement. Please review it and 
provide me with your comments on this form by 
May 20. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA's report for your 
records. If you ha-ve any questions, please call me at 
6-6040. 

RPM Response ^ 

The report accurately reflect approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments: 

/ 
Z The report is not accurate and I have the 

following comments. 

RPM Signature Date S(\^[=H 



Semi-Armual Progress Report for Byron Salvage Yard 
/ 

/ 
The report cover the first half of fiscal year 1999 (Oct. '98 - Sept. '99). That being the c^se the 
reported $203 spent cannot be accurate for the following reasons. / 

• Illinois EPA took groundwater samples in November 1998 and although not yet received, 
should be drafting a report delineating the results of the sampling event. 

• lEPA has been reviewing the Operable Unit #4 ROD issued in September 1998 for the 
soils component of the site remedy. They also owe the US EPA a concurrence or non-
concurrence letter. 

To the best of my knowledge these activities were performed and/or are on-going and would 
have resulted in costs greater than the $203 reported. In addition, under the WORK 
ACCOMPLISHED DURING THE REPORTING PERIOD element of the report, they don't 
even described the activities as being performed which would be contrary to verbal conversations 
with Greg Ratliffe last November. 

PREPARED B Y ^ J ^ e > - ^ 3 ^ ^ 1 A ^ DATE: ^ I ^ M 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 2/99 C A # : V 0 0594 7-01 ACTIVITY: RI/FS 

SITE NAME: Byron (Johnson) Salvage Yard-Rl/FS, Byron, IL 

BUDGET PERIOD: 08/01/87 - 12/31/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $70,860 

ESTIMATED EXPENDITURES THIS HALF: $203 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $70,860 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 8 months and $62,005 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 8 months 
and same funding. 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: None 

PREPARED B^: ^^^^^^^^^ / , A^^^ .^ DATE ! 

APPROVED BY: ^ ^_ ^ ^ — , - ^ < ^ ^ ^ DATE ^ y ^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: May 13, 1999 

SUBJECT: Semi-Annual Progress Report for Ilada Energy, MIG/DeWane, 

FROM: J;eJl:;A-Oaks 
.inois Project Officer 

TO: Jon Peterson, RPM Pool 

Attached are the quarterly and semi-annual reports for 
the First half of FY'99, submitted by the Illinois EPA 
for the project to which you are assigned, and which are 
funded by cooperative agreements. Please review them 
and provide me with your comments on this form by May 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copies of Illinois EPA's reports for 
your records. If you have any questions, 
please call me at 6-6040. 

RPM Response 

The reports accurately reflect approved activities and 
reasonable cost expenditures, and are acceptable to me. 

Comments: 

The reports are not accurate and I have the following 
comments. 

RPM Signature Date_ 

^ € ^ J ^ ' O 

%i'Cci^ ^ ^ ^ ^ L ^ u ^ ( ^ ( ^ ^ ^ ^ ^i/iHi-^j^.^ 



Superfund Cooperative Agreement 
Mid-Year Progress Report 

State Lead Site 

Cooperative Agreement #:V005594-01 
Site Name: Ilada Energy 
Activity: Remedial Investigation/Feasibility Study 
Reporting Period: Middle FY '99 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

* Remedial Investigation has been finalized. All of Illinois Environmental Protection 
Agency's comments have been addressed. The Risk Assessment has been submitted and is 
under review by the Agency. 

PROBLEMS ENCOUNTERED THIS PERIOD: 

Dames and Moore has pursued alternative methods for calculating Risk Assessment criteria. This 
change is reflected in the delayed schedule. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

None. 



F'ROJECT SCHEDULE: 

Tasks/Deliverables (from state application 
approved by EPA and awarded) 

1. Develop and Implement 
Community Relations Plan 
2. Procure Oversight Consultant 
3. Deliverable Review/Comment 
4. Field Inspection Services 
5. Project Documentation 
6. Enforcement Support 
7. ROD 
8. Miscellaneous 

Original CA 
Apprvd. Schd. 
(Month/Year) 
(08/21/89) 

Sept. '92 

Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 

CA Apprvd. 
Amended 
Schedule 
(Month/Yr) 
(12/31/98) 

Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 ' 

Actual 
Completion 
Date 
(Month/Year) 

July, '90, 
March,'90 
ongoing 
ongoing 
ongoing 
ongoing 
ongoing 
ongoing 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 40% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 80% 

,y 
EXPLANATION OF SIGNIFICANT DIFFERENCE: The majority of field work has been done at 
the site. Delays were initially encountered in finalizing the RI and risk assessment due to insufficient 
ftinds ui the CA. Further delays were caused as the purchase by the federal government of the land 
surrounding the site developed, thus changing the conditions of the Risk Assessment. 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD: 

Tasks/ 
Deliverables 

Comm. Rltns. 

Procure Oversight 

Review/Comment 

Field Inspect. 

Documentation 

Enforcement 

ROD 

CA Appd. 
Budget Amt. 

$ 19,637 

2,578 

140,635 

126,624 

7,332 

23,400 

25,978 

Planned 
Budget Amt 

Estd. Expnd. 
This Quarter 

$ 0.00 

0.00 

59.00 

0.00 

0.00 

0.00 

0.00 

Estd. Expnd. 
To Date 

$13,415.30 

2,210.00 

61,687.00 

90,406.00 

5,326.00 

4,760.00 

0.00 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: May 13, 1999 

SUBJECT: Semi-Annual Progress Report for Jennison-Wright 

FROM: J)Z«lv Oaks 

tilinois Project Officer 

TO: Jon Peterson, RPM Pool 

Attached are the quarterly and semi-annual reports for 
the First half of FY'99, submitted by the Illinois EPA 
for the project to which you are assigned, and which are 
funded by cooperative agreements. Please review them 
and provide me with your comments on this form by 
May 20. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copies of Illinois EPA's reports for 
your records. If you have any questions, 
please call me at 6-6040. 

RPM Response 

'The reports accurately reflect approved activities and 
reasonable cost expenditures, and are acceptable to me. 

Comments: 

The reports are not accurate and I have the following 
comments. 

RPM Signature Date '&if9 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

Date: May 13, 1999 

SUBJECT: Semi-Aiyiual Progress Report for Kerr McGee Kress Creek 

FROM: JofelEK)aks 

.ILinois Project Officer 

TO: Rebecca Frey 
Remedial Project Manager 

Attached is the semi-annual report for the 
first half of FY'99. submitted by the Illinois EPA for 
the project to which you are assigned, and which is 
funded by a cooperative agreement. Please review it and 
provide me with your comments on this form by May 20. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA's report for your 
records. If you have any questions, please call me at 

6-6040. 

RPM Response 

This report accurately reflects approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments: 

This report is not accurate and I have the following 
comments. 

RPM Signature_ î̂ ^^Oî  {\<-, 
^ 

Date '^/is'p/^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: May 13, 1999 

SUBJECT: Quarterly Report for LaSalle Electric Utilities, 

FROM: Jofli5:̂ 0aks 
iQ^inois Project Officer 

TO: Jon Peterson, RPM Pool 

Attached are the quarterly and semi-annual reports for the 
2nd quarter of FY'99. submitted by the Illinois EPA for the 
project to which you are assigned, and which are funded by 
cooperative agreements. Please review them and provide me 
with your comments on this form by 
May 20. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copies of Illinois EPA's reports for 
your records. If you have any questions, 
please call me at 6-6040. 

RPM Response 

/ The reports accurately reflect approved activities and 
[ / reasonable cost expenditures, and are acceptable to me. 

Comments: 

The reports are not accurate and I have the following 
comments. 

RPM Signature ( \ ^ f i c U ^ - ^ ^ 
^ 

Date ^ / ^ / / ^ ^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: May 13, 1999 

SUBJECT: Semi-Aanual Progress Reports for Lenz Oil 

FROM: Jo^^aToaks 
Illinois Project Officer 

TO: Scott Hansen 
Remedial Project Manager 

Attached is the semi-annual report for the 
first half of FY'99. submitted by the Illinois EPA for 
the projects to which you are assigned, and which is 
funded by a cooperative agreement. Please review it 
and provide me with your comments on this form by 
May 20. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copies of Illinois EPA's reports for 
your records. If you have any questions, please call me 
at 6-6040. 

RPM Response 

The report accurately reflects approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments 

The reports are not accurate and I have the following 

comments. 

RPM Signature_ y t i /C /^^^Cyv^t-^>^ Date ^ Jdi/' 1i 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: May 17, 199 9 

SUBJECT: Semi-Annual Progress Report for NL Ind./Taracorp 

ML FROM: Jdhn^Q*fcs 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Project Manager 

Attached is the semi-annual report for the 
first half of FY'99. submitted by the Illinois EPA for 

the project to which you are assigned, and which is 
funded by a cooperative agreement. Please review it 
and provide me with your comments on this form by 
May 24. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of lEPA's report for your records. 
If you have any questions, please call me at 6-6040. 

RPM Response 

This report accurately reflects approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments: 

The report is not accurate and I have the following 
comments. 

RPM Signature_ -{v<jy n^.JjU 
f 

Date -S/J-YA? 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: May 17, 1999 

SUBJECT: Semi-Annual Progress Reports for Ottawa Radiation Areas 

FROM: ijomr" daks 
I'lllinois Project Officer 

TO: Matt Mankowski 
Remedial Project Manager 

Attached are the semi-annual reports for the 
first half of FY'99. submitted by the Illinois EPA for 
the projects to which you are assigned, and which is 
funded by cooperative agreement. Please review them 
and provide me with your comments on this form by 
May 24. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA 's reports for 
your records. If you have any questions, please 
call me at 6-6040. 

RPM Response 

^ 
Z The report accurately reflect approved activities and 

reasonable cost expenditures, and is acceptable to me, 

Comments: 

The report is not accurate and I have the following 
comments. 

RPM Signature Date ihh 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: May 13, 1999 

SUBJECT: Semi-Annual Progress Report for Parson's Casket Hardware 

FROM: 

-xy 

ks 
linois Project Officer 

TO: Richard Boice 
Remedial Project Manager 

Attached is the semi-annual report for the 
first half of FY'99. submitted by the Illinois EPA for 
the project to which you are assigned, and which is 
funded by a cooperative agreement. Please review it 
and provide me with your comments on this form by 
May 20. 

Please return this form to me at Mail Drop SM-5J.. Please 
keep the attached copy of Illinois EPA's report for your 
records. If you have any questions, please call me at 
6-6040. 

OSC Response 

The report accurately reflects approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments 

The report is not accurate and I have the following 
comments. 

RPM Signature \ / / / \ J^l(M^jfi~^ Date- >zk#'/ 

?/y? ( ^ ^ t - - / ^ ' / -'(? /^'*7 >-• < f ^ j ^ > 7 ^ r / / r - -X / > ^ c ^ 

"^ f y j '^&yy} e -^ r^ t T C ^ i ^ ? ^ c / 

e ::̂ ^̂  <r-e ^ / / i /'^9 
c - J c i i ^ ^ i ^ jOPi^c^ i^^d / , 

l ^U 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: May 13, 1999 

SUBJECT: Semi-Annual Progress Report for Southeast 
Rockford Groundwater Contamination 

^ / " /9 

FROM: iToKn Oaks 
.inois Project Officer 

TO: Russell Hart 
Remedial Project Manager 

yg'^^•i 

i < t ^ n 

Attached is the semi-annual report for the first half of 
FY'99. submitted by the Illinois EPA for the project to 
which you are assigned, and which is funded by cooperative 
agreement. Please review it and provide me with your 
comments on this form by May 20. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA's report for your 
records. If you have any questions, please call me at 
6-6040. 

RPM Response 

This report accurately reflect approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments: 

T h i s r e p o r t i s n o t a c c u r a t e and I have t h e f o l l o w i n g 
X I comment s . ' ^ ^ C ^ ^ X J U ^ ^ ^ W ^ >vi*MjJA W VJWUO-«S A W ^Cii^ k;^.-,^^>5^<J(^ , 

RPM s i g n a t u r e ^ . s ^ ^ . ^ ^\^ ' . % W ^ Date 5 \ \ ^ \ 3 3 

•w^ 0~^ '^r^^^bAC-

\ J U ' N ^ \ j j l CA^^^^ j 
(Ir 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: May 13, 1999 

SUBJECT: Semi-Annual Progress Reports for Woodstock Muni Landfill 
& Tri-County Landfill 

FROM: J' 
is Project Officer 

TO: John O'Grady 
Remedial Project Manager 

Attached are the semi-annual reports for the 
first half of FY'99. submitted by the Illinois EPA for 
the projects to which you are assigned, and which are 
funded by a cooperative agreements. Please review them 
and provide me with your comments on this form by 
MAY 20. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA's reports for your 
records. If you have any questions, please call me at 
6-6040. 

RPM Response 

The reports accurately reflects approved activities and 
reasonable cost expenditures, and are acceptable to me. 

Comments: 

The reports are not accurate and I have the following 
comments. 

RPM Signature Date \//v // 



ILLINOIS ENVIRONMENTAL PROTECTION A G E N C Y 

1021 NORTH GRAND AvENur EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 

THOMAS V. SKINNER, DIRECTOR 

217/782-6761 

April 30, 1999 

USEPA - Office of Superfund, SM-SJ 
77 West Jackson Street 
Chicago III. 60604 
Attn: John Oaks 
Illinois Project Officer 

Dear John: 

Attached are the biannual reports for sites under the Superfund Block Grant. 
lEPA has summarized cost information on all the cooperative agreements for your 
review. 

If you have any questions regarding these reports, please contact me at 
217/782-9875. 

Sincerely, 

Terry G. Ayers, Mana^r 
National Priorities List Unit 
Federal Sites Remediation Section 
Division of Remediation Management 
Bureau of Land 

PRINTED O N RECYCLED PAPER 



CORE PROGRAM COOPERATIVE AGREEMENT 

Reporting Period 10/1/98-3/30/99 

The Region V Yearend Meeting was held in Chicago on December 10-11. All 
Region V states attended along with most USEPA Superfund management. The 
states and USEPA discussed Core funding at great length. The Core funding 
issue is of paramount importance to states and all states discussed the issue with 
great intensity. Most states found the discussion to be fair and one that will take 
several months to resolve. Also in this meeting, Karen Yeates was recognized by 
all states for her great assistance to state programs and all wished her well as she 
retires from government service. Kirby Biggs, USEPA-HQ discussed the 
Government Performance and Reporting Act, GPRA and its effect on USEPA 
funding. It is likely that GPRA will intensify USEPA's reporting needs and will 
directly tie "bean count" to USEPA and state funding. 

Several Region V staff, Cindy Wakat and Lois Betka and Terry Ayers, lEPA are 
participating in the national Subpart O Workgroup. This workgroup will revise 
these regulations to allow the Block Grant to become available to all states and 
will simplify these regulations to make applications easier. The workgroup met in 
December in Washington DC and in March in Atlanta Ga.. The workgroup has 
also had about a dozen conference calls and is making good progress at making 
many substantial revisions to Subpart O. 

A substantial number of RODs are in the process of being developed on Illinois 
sites. The sites related to these RODs are Ilada Energy, MIG-DeWane, Jennison-
Wright, Amoco Chemical and Southeast Rockford. The heavy workload in this 
area may cause delays in other areas of the program. 
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FRINGES 
oo^rrRACTUAL 
TRAVa 
COMMODITIES 
EQUIP^^ENT 
OTHER 

TOTAL DIRECT 

INDIRECT 

TOTAL 

PREVEXF. 
554,299 
149,103 
48,290 
2S,M4 

1.662 
11.33} 

257,641 

1.049,262 

OCT 
37.670 
11,470 

297 
731 

50,169 

18,088 

6B.257 

NOV 
37,499 

1" ](,249 

1 392 

49,139 

17.944 

67,083 

DEC 
46,269 
13,900 

175 
4.937 

6 

65,287 

22,148 

87.435 

JAN 
30.999 

9,371 
988 

3,468 

44,826 

14.860 

59,686 

FEB 
32.638 

9.634 
333 
874 
286 

43,765 

15.560 

59,325 

MAR 
27,069 

8.089 

t02 

35.959 

12.941 

48.900 

L A P R . 

0 

0 

0 

MAY 

0 

0 

0 

Ju^fE 

0 

0 

0 

JULY 

0 

0 

0 

AUG 

0 

0 

0 

SEPT 

0 

0 

0 

OCT 

0 

0 

0 

TOTAL 
766.442 
212.816 

50,0»3 
3S.140 

1,954 
11.313 

0 

1,080.767 

359.182 

1.439,949 

AWARD 
595.423 
230,513 
279.762 

45.352 
6,150 
8.683 

251,200 

1,417.083 

164.004 

1,581,087 

PROJ-TOT. 
928.853 
261,347 
52.412 
45,352 

6.150 
8,683 

0 

1,30(2.797 

436,828 

1,739.625 

BAIANCE 
(333,430) 

(30.834) 
227,150 

0 
0 
0 

2S1.200 
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STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 2/99 CA #: V005947-01 ACTIVITY: Rl/FS 

SITE NAME: Byron (Johnson) Salvage Yard-Rl/FS, Byron, IL 

BUDGET PERIOD: 08/01/87 - 12/31/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $70,860 

ESTIMATED EXPENDITURES THIS HALF: $2 03 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $70,860 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 8 months and $62,005 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 8 months 
and same funding. 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: None 

PREPARED ̂ y- >̂ -̂'ĝ -̂ -2-̂  / . A ^ J ^ ^ i ^ DATE 

APPROVED BY: Ŝ ,̂  . .̂  . ^.^-.^<^^A.^ DATE: _ ^ ^ ^ o Z ^ 



Superfund Cooperative Agreement 
Mid-Year Progress Report 

State Lead Site 

Cooperative Agreement #:V005594-01 
Site Name: Ilada Energy 
Activity: Remedial Investigation/Feasibility Study 
Reporting Period: Middle FY '99 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR TfflS SITE AND ACTIVITY: 

* Remedial Investigation has been finalized. All of Illinois Environmental Protection 
Agency's comments have been addressed. The Risk Assessment has been submitted and is 
under review by the Agency. 

PROBLEMS ENCOUNTERED THIS PERIOD: 

Dames and Moore has pursued alternative methods for calculating Risk Assessment criteria. This 
change is reflected in the delayed schedule. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

None. 



PROJECT SCHEDULE: 

Tasks/Deliverables (from state application 
approved by EPA and awarded) 

1. Develop and Implement 
Community Relations Plan 
2. Procure Oversight Consultant 
3. Deliverable Review/Comment 
4. Field Inspection Services 
5. Project Documentation 
6. Enforcement Support 
7. ROD 
8. Miscellaneous 

Original CA 
Apprvd. Schd. 
(MonthA^ear) 
(08/21/89) 

Sept. '92 

Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 

CA Apprvd. 
Amended 
Schedule 
(Month/Yr) 
(12/31/98) 

Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 

Actual 
Completion 
Date 
(Month/Year) 

July, '90 
March,'90 
ongoing 
ongoing 
ongoing 
ongoing 
ongoing 
ongoing 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 40% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 80% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: The majority of field work has been done at 
the site. Delays were initially encountered in fmalizing the RI and risk assessment due to insufficient 
fiinds in the CA. Further delays were caused as the purchase by the federal government of the land 
surrounding the site developed, thus changing the conditions of the Risk Assessment. 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD: 

Tasks/ 
Deliverables 

Comm. Rltns. 

Procure Oversight 

Review/Comment 

Field Inspect. 

Documentation 

Enforcement 

ROD 

CA Appd. 
Budget Amt. 

$ 19,637 

2,578 

140,635 

126,624 

7,332 

23,400 

25,978 

Planned 
Budget Amt 

Estd. Expnd. 
This Quarter 

$ 0.00 

0.00 

59.00 

0.00 

0.00 

0.00 

0.00 

Estd. Expnd. 
To Date 

$13,415.30 

2,210.00 

61,687.00 

90,406.00 

5,326.00 

4,760.00 

0.00 



Superfund Cooperative Agreement 
Mid Year Progress Report 

State Lead Site 

Cooperative Agreement #: 
Site Name: 
Activity: 
Reporting Period: 

V995693-01 
Jennison-Wright 
EE/CA 
Middle FY '99 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

Draft EE/CA has been reviewed and returned to Ecology and Environment for revisions. 
It is anticipated that the EE/CA will be finalized and submitted to USEPA for review in 
January, 1999. 

Nimierous alternatives for soil and groundwater treatment have been considered. In 
addition, additional work on determining the volume of soil to be treated was performed. 
Alternatives have been developed based upon a number of risk scenarios. 

PROJECT SCHEDULE: 

TASK 

Work Plan Preparation 

Work Plan Review/Site 
Reconaissance 

EE/CA Support Sampling 

Streamlined Risk 
Evaluation 

EE/CA Report 

Bench/Pilot Testing 
Studies 

Post-EE/CA Activities 

Project Management 

SCHEDULED 
COMPLETION 
DATE 

July 1997 

May 1997 

November 1997 

April 1998 

April 1998 

January 1998 

To be scheduled 

Ongoing 

ACTUAL 
COMPLETION 
DATE 

July 1997 

May 1997 

December 1997 

Ongoing 

Ongoing 

February 1998 

To be scheduled 

Ongoing 

PERCENT 
COMPLETE 

100% 

100% 

100% 

95% 

99% 

100% 

0% 

Ongoing 



CURRENT COST BREAKDOWN: 

TASK 

Work Plan Preparation 

Work Plan Review/Site Reconaissance 

EE/CA Support Sampling 

Streamlined Risk Evaluation 

EE/CA Report 

Bench/Pilot Testing Studies 

Post EE/CA Activities 

Project Management 

Total Costs 

APPROVED 
BUDGET 
AMT. 

$42,664.00 

$18,000.00 

$482,936.00 

$56,956.00 

$58,271.00 

$13,570.00 

$30,500.00 

$55,000.00 

$757,897.00 

EST. 
EXPENDED 
THIS HALF 

$0.00 

$0.00 

$0.00 

$4,833.00 

$0.00 

$0.00 

$0.00 

$5,751.00 

$10,584.00 

EST. 
EXPENDED 
TO DATE 

$38,000.00 

$14,000.00 

$348,683.00 

$42,000.00 

$53,000.00 

$12,000.00 

$0.00 

$25,053.00 

$532,736.00 

Note: Due to internal administrative procedures, the costs reflected are only those that have been billed and paid. 
These costs do not necessarily reflect the work that has been accomplished as they do not include " pipeline" costs. 

Prepared by; 1 " - 4 ^ ^ - ^ - ^ ^ ^ ^ - ^ ^ " Date V ' 3 ^^ - ? 7 

Approved by: Date ^^-A r 



Miscellaneous 

TOTALS 

16,211 

362,395 

0.00 

0.00 

8,810.70 

185,206.00** 
TOTAL RI: $282,668 TOTAL FS (includes ROD): $79,727 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK (BEST 
ESTIMATE ON FUNDS): 

12 Months and $ 350,000.00 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED 
FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST: 
The time estimated to complete the tasks is based on the time needed to actually complete the tasks 
and the PRPs best estimate of when field work can continue. The estimate is by nature, obscure as 
the Risk Assessment and RI/FS will need to be fully reworked. 

lEPA has been granted additional funding for this CA. The scope of the CA has also been expanded 
to include possible RD/RA for this site. This may entail a focused FS and streamlined RD/RA. 

Additionally, at the time of this report, accurate dollar values for the first half of FY '98 are not 
available. As such, the listed change in expenditures since the last report may not accurately reflect 
current expenditures. 

Prepared by: 1 

Approved by: 



SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

FEDERAL LEAD SITE 

REPORTING PERIOD: 1st Semester CA #: V005594-01 ACTIVITY: RI/FS 

SITE NAME: Lenz Oil Services BUDGET PERIOD: FY'99 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND 
ACTIVITY: 

Reviewed Draft Record of Decision and provided comments to U.S. EPA 

PROBLEMS ENCOUNTERED THIS PERIOD: Funding allotted for Lenz Oil Cooperative 
Agreement (CA) has been depleted. 

CORRECTIVE MEASURES TAKEN OR PLANNED: Excess funds within block grant 
transferred to Lenz Oil CA. 

TASK NAME 
Comm. Relations 

Oversight contr. 

Review/Comment 

Field Inspection 

ROD 

TOTALS 

AWARD 
AMOUNT 

$17,797. 

$10,337. 

$93,274. 

$37,996. 

$ 7,752. 

$167,156. 

ESTD. 
EXPENDTR 

THIS PERIOD 
-0-

-0-

-0-

-0-

$4,763 

$13,801 

ESTD. 
EXPENDTR 

TO DATE 
$17,797. 

$10,337. 

$102,009. 

$37,996. 

$23,524. 

$191,663. 

PERCENT 
OF TASK 
COMPTD 

98% 

100% 

100% 

100% 

98% 

TOTAL FUNDING FOR THIS ACTIVITY: $167,156. 

EXPLANATION OF SIGNIFICANT DIFFERENCES: Funds spent in excess of CA as a 
result of additional time and work necessary for ROD complefion. 

TIME AND FUNDS REMAINING: Zero. In expectation of a December 1998 ROD, this CA 
was not extended. 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK: $4,000. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/ OR PLANNED NEW 
DOLLARS: CA Expired. State funds will be used in order to provide ROD oversight. 



Superfund Cooperative Agreement 
Midyear Progress Report 

Federal Lead Site 
Kerr McGee West Chicago Kress Creek 

Reporting Period: 1st and 2nd Qtr/FFY 99 

Activity: RI/FS Budget Period: 

CA#: V995414-01-0 

9/30/93 - 9/30/00 

Work Accomplished during Reporting Period for this Site and Activity: No site 
activity. 
Problems suid Delays Encountered this Period: None 

Corrective Measures TeJcen or Planned: 

CA EXPENDITURES THROUGH 12/31/98. 

None 

1 — 

TASK NAME 

Project Coordination 
and Review 

Technical Support 

Community Relations 

Legal Counsel 

TOTALS 

AWARD 
AMOUNT 

7485 

3735 

1398 

2060 

14678 

ESTD. 
EXPENDTR 
THIS RPT 

0 

0 

0 

0 

0 

ESTD. 
EXPENDTR 
TO DATE 

248 

0 

0 

0 

248 

PERCENT 
OF TASK 
COMPTD 

3 

0 

0 

0 

X 

Total Funding for this Activity: $14,678 

Explcination of Significant Differences: None 

Time and Funds Remaining (Balance in Existing CA): $14,430 

Estimated Time and Funds Needed to Complete Required Work: The RI/FS will not 
be complete until any removal actions are complete--likely 2000. Funds needed 
equal funds remaining. 

Explanation of Any Significant Discrepancy/Or Planned New Dollars: None 

Prepared by: 

Approved by: 

iM^^ Date: Af/^? 

D a t e : 

KMKRC04.99 



Superfund Cooperative Agreement 
Midyear Progress Report 

Federal Lead Site 
Kerr McGee West Chicago Reed Keppler Park 

Reporting Period: 1st and 2nd Qtr/FFY 99 CA#: V995414-01-0 

Activity: RI/FS Budget Period: 9/30/93 - 9/30/00 

Work Accomplished during Reporting Period for this Site euid Activity: Review and 
comment on draft RI report. 

Problems and Delays Encountered this Period: None 

Corrective Measures Taken or Planned: None 

CA EXPENDITURES THROUGH 12/31/98. 

TASK NAME 

Project Coordination 
and Review 

Technical Support 

Community Relations 

Legal Counsel 

TOTALS 

AWARD 

AMOUNT 

7485 

3735 

1398 

2060 

14678 

ESTD. 

EXPENDTR 

THIS RPT 

0 

314 

0 

0 

314 

ESTD. 

EXPENDTR 

TO DATE 

9173 

1162 

0 

0 

10335 

PERCENT 

OF TASK 

COMPTD 

70 

70 

0 

0 

X 

Total Funding for this Activity: $14,678 

Explanation of Significant Differences: None 

Time and Funds Remaining (Balance in Existing CA): $4,343 

Estimated Time and Funds Needed to Complete Required Work: The RI/FS will not 
be complete until any removal actions are complete--likely 2000. Fxinds needed 
equal funds remaining. 

Explanation of Any Significant Discrepancy/Or Planned New Dollars: None 

Prepared by: 

Approved by: 

Date: ^Vff 
Date: ^^/47 

KMRKP04.99 



Superfund Cooperative Agreement 
Midyear Progress Report 

Federal Lead Site 
Kerr McGee West Chicago Wastewater Treatment Plant 

Reporting Period: 1st and 2nd Qtr/FFY 99 CA#: V995414-01-0 

Activity: RI/FS Budget Period: 9/30/93 - 9/30/00 

Work Accomplished during Reporting Period for this Site and Activity: No site 
activity. 

Problems and Delays Encountered this Period: None 

Corrective Measures Taken or Planned: None 

CA EXPENDITURES THROUGH 12/31/98. 

TASK NAME 

Project Coordination 
and Review 

Technical Support 

Commuinity Relations 

Legal Counsel 

TOTALS 

AWARD 

AMOUNT 

7485 

3735 

1398 

2060 

14678 

ESTD. 

EXPENDTR 

THIS RPT 

0 

0 

0 

0 

0 

ESTD. 
EXPENDTR 
TO DATE 

1689 

56 

0 

0 

1745 

PERCENT 

OF TASK 

COMPTD 

22 

2 

0 

0 

X 

Total Fxinding for this Activity: $14,678 

Explcuiation of Significant Differences: None 

Time and Funds Remaining (Balance in Existing CA): $12,933 

Estimated Time and Funds Needed to Complete Required Work: The RI/FS will not 
be complete until any removal actions are complete--likely 2000. Funds needed 
equal funds remaining. 

Explanation of Any Significant Discrepancy/Or Planned New Dollars: None 

Prepared by: { J A \ J / 

Approved by: 

Ivy^ Date: 

Date: 

-?. 

KMWTP04.99 
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LaSalle 2/4-99 

State Superfund Cooperative Agreement 
Quarterly Progress Report 

State Lead Site 
Assistance ID number: V005783-01 

Site Name: LaSalle-Electrical Utilities 
Activity: Remedial Action - Phase-II & LTRA 

Reporting Period: FY-99, Q-2 

Work Accomplished During Reporting Period For This Site And Activity: 
Phase n RA activity this quarter consisted of: groundwater collection and treatmcat; monitoring 
of the piezometric sur&ce to insure maintenance of the zone of collection; continued sampling of 
on & off site monitoring wells and groundwater collection system monitoring points to track 
groundwater collection and treatment; subpena received relative Phase IT contractor claims 
received and collection of response information underway, effort coordinated by Illinois Attorney 
General's office; meet with Region V Post Closure Care Committee and gain support to proceed 
with design of Soil Vapor Extraction ("SVE") Pilot Test Design, receive and review and 
comment on SVE Pilot Test protocols, initiate discussion with over-sight engineer relative to 
groundwater collection system enhancements; establish contact with Region V - ORC and Illinois 
EPA Division of Legal Council ("DLC") relative to City of LaSalle's interest in obtaining 
Prospective Purchasers Agreement and ultimate acqtiisition of site for use as park, DLC will 
coordinate; limited document preparation relative to State Remedial Action Closeout Report; 
some limited commxmity relations activities associated with past TDU operations, on-site work, 
and off- site activity; received, reviewed and assisted DLC and IlUnois Office of the Attorney 
General in developing response to complaints to the Illinois Court of Claims filed by ThermoCor 
for alleged additional cost of Phase U RA. 

Problems And Delays Encountered This Period: no new problems / delays encountered this 
quarter. 

Corrective Measures Taken Or Planned: Investigation continues to enhance VOC removal 
from soil to insure completion of RA during LTRA period. Investigation continues of additional 
VOC sources and corrective actions to reduce lime scaling impacts. Investigation underway 
relative to removal of the carbon cells from the treatment train, these units are serving no 
fimctional purpose (no PCB in the influent) and are infringing on through put volumes of the 
GTU. 
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LaSalle 2/4-99 

Project Schedule: 

Task / Deliverables 

RA Closeout Report 

Original CA 
Approved Schedule 

(month / year) 

2nd 1/4 FY-94 

CA Approved 
Amended Schedule 

(month / year) 

None 

Actual 
Completion Date 

(month / year) 

Unknown 

Percentage Of Activity Scheduled To Be Completed: 99% 

Percentage Of Activity Actually Completed: 99% 

Explanation Of Significant Difference: None 

Cost For Current Task Underway Or Just Completed In This Reporting Period: 
* The following cost data are current through 1 st 1/4-99, expenditures data through 2nd 1/4 FY-
99 are not currently available and will be transmitted at lEPA's earliest opportunity 

Task/Deliverable 

Phase-n RA 

Pending Change 
Orders 

Groundwater 
LIRA 

CA Approved 
Budget Amount 

35.9 million 

3.6 million 

Planned 
Budget Amount 

25.4 million 

9.7 million 

Estimate Expend 
This Quarter 

5.7 thousand 

85 thousand 

Estimate Expend 
To Date 

31.3 million 

1.03 million 

Total RI: $ NA Total FS: $ NA 

Estimated Time And Funds Needed To Complete Required Work: 

90 Months and $39,563,705 

Actual Time And Funds Remaining (Use Best Estimate On Funds): 

90 Months and $7,203,808 
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LaSalle 2/4-99 

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase 
Request Or Time Extension Request: 

None 

Prepared by: ^ : ^ ^ ^ g ^ W S 4 ^ ^ g ^ Date: _ ^ z A f s f f 

Approved by: ^ .^^T^r^^ ^ ^ ^ ^ ^ ^ ^ A ^ ^ ^ Date: < : ^ j / ^ ^ / j ( 2 

Attachment: LTRA Contractor Cost Reports for 1 st/4 FY 99 will be forwarded under separate 
cover. No Phase II Contractor Cost reports processed this quarter 
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STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 10/98 - 4/99 CA U: V995475-01-0 ACTIVITY: RI/FS 

SITE NAME: Ottawa Radiation Areas, Ottawa, Illinois 

BUDGET PERIOD; 10/93 - 12/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities; Met with USEPA, lAGO, and IDNS to discuss remedial 

options at NPL-8 and NPL-4. Reviewed and commented on 
RI/FS and provided ARARs for NPL-8. 

Federal Activities: Worked NPL-8 Rl/FS. Discussed remedial option.s for NPL-
8 with lEPA, lAGO. and IDNS. 

PROBLEMS ENCOUNTERED TfflS PERIOD: None. 

CORRECTFVE MEASURES TAKEN OR PLANNED: None. 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/ Review 

AWARD AMOUNT: $20,727 

ESTIMATED EXPENDITURES TfflS REPORTING PERIOD; $579 

ESTIMATED EXPENDITURES TO DATE: $6,885 

TOTAL FUNDING FOR THIS ACTIVITY: $20,727 

EXPLANATION OF SIGNIHCANT DIFFERENCES: None. 

TIME AND FUNDS REMAINING: CA time is extended until December 31,1999, 
and the remaining fluids in the CA total $13,842. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED 
WORK: It is not possible for the Illinois EPA to accurately estimate the time and funds 
necessary fo complete the work because it is a federal lead pioje«-:t. 
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EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/ OR PLANNED NEW 
DOLLARS: None. 

PREPARED B Y : _ ^ ^ g ^ _ g J . ^ DATE: 

APPROVED BY: ^ ^ : ^ L ^ ^ v ^ ^ ' g ^ ^ . ^ ^ D A T E : ^ ^ o / ^ ^ 



MID-YEAR PROGRESS REPORT 

Assistance ID numberrVffl)59J?a-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RI/FS (Off-Site Groundwater Study) 

Reporting Period: 1st and 2nd Quarter, FY 1999 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

RI/FS 

The draft feasibility study (FS) from SAIC has been reviewed by the Agency. It was disapproved. The 
Agency has changed multi-site consultants from SAIC to Tetra Tech EM Inc. to complete work on the FS. 
lEPA and U.S.EPA met on January 19,1999 to discuss fixture activities at the site. It was determined that 
not enough information was available to complete an acceptable FS and additional field work was 
necessary. 

The Agency is currently requesting an amendment to the cooperative agreement with U.S.EPA for 
completion of the FS. lEPA is also working with U.S.G.S. in completing additional studies on the 
bedrock aquifer. U.S.G.S. has submitted a work plan for field activities involving the bedrock aquifer at 
the site. The Agency is currently reviewing this work plan. U.S.G.S. field work is scheduled to begin 
during the next reporting period. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 

None 

CORRF.CTIVE MEASURES TAKEN OR PLANNED: 

None 



PROJECT SCHEDULE: 

Task/ Deliverables 

A. Work Plan 
Preparation 

1. Description of Current Situation 

2. Site Investigation 

3. Site Investigation 
Analysis 

4. Laboratory and 
Bench Scale Studies 

5. Community Relations 

6. Project Management 

7. Remedial 
Alternatives 

Screening 

8. Remedial 
Alternatives 

Evaluation 

: 9. Feasibility Study 

Approved 
Amended 
Schedule 

06/97 

07/97 

08/97 

02/98 

N/A 

06/98 

06/98 

12/98 

1/99 

04/99 

Actual 
Completed 

Date 

06/99* 

06/99* 

on going* 

on going* 

N/A 

on going* 

on going* 

N/A 

N/A 

N/A 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 
(next reporting period) 

TASK No. Description 
A. Work Plan Preparation 
1. Description of Current Situation 
2. Site Investigation 
3. Site Investigation Analysis 
4. Community Relations 
5. Project Management 
6. Remedial Altematives Screening 
7. Remedial Altematives Evaluation 
8. Feasibility Study 

Percent Completed 
(%) 

100 
100 
100 
100 
80 
80 
100 
100 
100 



PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 

Percent Completed 
TASK No. Description % 

A. Work Plan Preparation 80* 
1. Description of Current Situation 80* 
2. Site Investigation 80* 
3. Site Investigation Analysis 80* 
4. Community Relations 60* 
5. Project Management 60* 
6. Remedial Altematives Screening 50* 
7. Remedial Altematives Evaluation 50* 
8. Feasibility Study 10* 

* - It was determined by the U.S.EPA and lEPA that additional field studies would be necessary to 
complete the FS (see Work Accomplished During Reporting Period.) 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

None 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING 
PERIOD:' 

State estimated costs are reported by activity as follows: 

Approved Budget Estimated Expenditures To Date 

RI: $ 527,073* $ 338,847 

1: The accounting process is currently under review by the Agency for completeness. Fumre cost 
breakdowns will include all subsequent revisions. These figures represent cost breakdowns through 
December 1996. 

* The overall cost of the CA approved budget has been increased from previous quarterly reports. 
This is due to an increase in the CA budget of $36,965^ 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

The time and funds needed to complete the RI/FS are pending. 

ACTUAL TIME AND FUNDS REMAINING: 

12 months and $188,226 

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING 
INCREASE REOUESTED OR TIME EXTENSION REOUESTED: 

The outcome of this portion of the project is still pending completion. It has been determined that not 
enough data exist to support an alternative for this operable unit or to conclude the FS. Additional 
information was required to complete the remaining tasks under a study specifically for this operable unit. 

Additional time was required due to incomplete information in support of an FS. The additional activities 
stated above were necessary to complete an FS for this operable unit, thus increasing the time necessary 
in completing this project. 

It appears that groundwater restoration may be more difficult than originally anticipated. This may require 
a deviation from the existing schedule to explore other avenues available to remediate the site and 
complete additional field studies. 

Prepared by ^ ^ w ^ ^ ^ V w ^ . ^ C O T Date \ ( ^ ^ ^ 7 

Approved by ^ ^ ^ ^ ^ ^ , ^ ^ ^ ^ ^ ^ A ^ Date <^Mo/j (T 
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Post-if Fax Note 7671 

P. 01 

To 

X>St9^ 

Wl̂ ^ îT^ ^^^r-tT^-P/TT^ 

Phone* 

Fax# 
STATE SUPERFUND COOP] 

SEMI-ANNUAL FRO 
SUPPORT AGENCY 

REPORTING PERIOD: 10/98 - 3/99 CA #: V005947-OI ACTIVITY: RD/RA 

SITE NAME: Taracorp/NL Industries, Granite City, Illinois 

BUDGET PERIOD: 09/15/94 to 09/30/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: Site visit. 

Federal Activities: Yard remediation work, H.E.P.A. vacuuming of residential 
homes, settlement discussions with responsible parties to take 
over remedial action, commencement of industrial waste pile 
capping. 

PROBLEMS ENCOUNTERED THIS PERIOD: None. 

CORRECTIVE MEASURES TAKEN OR PLANNED: None. 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $23,364 

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $1,058 

ESTIMATED EXPENDITURES TO DATE: $12,058 

TOTAL FUNDING FOR THIS ACTIVITY: $23,364 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA tune is extended untU September 30, 2000, 
and the remaining funds in the CA total $11,306. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED 
WOF^. It is not po.s.sible for the TlUnoi. EPA to accurately estin^ato the tune and funds 
necessary to complete the work because it is a federal lead project. 
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EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None. 

PREPARED BY: ^^pt^^ DATE: 

APPROVED BY; ^ ^ 7 r ^ ^ M^^^^r^^ DATE: 6 0 ^ / 4 -̂  



04/29/99 11:49 FAX 1 815 447 2127 lEPA ® DEPIIE -•-•̂  Terry Ayers ElOl 

State Superfund Coojterative Agreement 
Semiannual Progress Report 

Federal-Lead Site 

Reporting Period: FY-99. Q-1 & Q-2 CM: V005947-01 T/^ I - ^ouniTy^ 

Work Accomplished During Reporting Period For This Site And Activity: Receive 
and note extention of negotitations for RA Consent Order, Receive and note termination of 
negotiations for RA CO, Receive UAO for RA, Track RA negotiations by Region V with 
PRPs, fielded several verbal request for information. 

Problems And Delays Encountered This Period: None 

Corrective Measures Taken Or Planned: None Required 

For Major Task Identify The Following: 
Task Name: Support RI/FS, Support AAD, Support ROD Development, Consent 

Decree Negotiations Support, Review & Comment RD Documents, Review & 
Comment RA £>ocuments. Limited Community Relations Support 

Award Amount: $13,240.00 

Estimated Expenditures This Period: Cost for 1st 1/4 FY-99 - $91 

Estimated Expenditures To Date: Cost through 1st 1/4 FY-99 - $4, 852 

Estimated Percent Of Task Compkte: 70% 

Total Funding For This Activity: $13,240.00 

Explanation Of Significant Dificrcnces: None 

Time And Funds Remaining (Balance In Existing CA): 12 Mos. & 8,388 

Estimated Time And Funds Needed To Complete Required Work: 

12 mos. & $8,388 

Explanation Of Any Significant Discrepancy/Or Planned New Dollars: 

Prepuvd b y : ^ ^ ^ ^ ^ ^ > K ^ - g j y . ^ ^ ^ Date: V - ^ f - f / 

ARprQved by: ' ' ^^^e^^^^ ^^^<r^^^^£A^ Date; ^ x A p A 

' " ' 3 ^ 
^ 4 X e-o 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 2/99 C A # : VO05947-01-9 ACTIVITY: RD 

SITE NAME: Woodstock Municipal Landfill, Woodstock, IL 

BUDGET PERIOD: 09/15/90 - 12/31/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. 

PROBLEMS ENCOUNTERED THIS PERIOD: NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: NONE 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $15,720 

ESTIMATED EXPENDITURES THIS QUARTER: $503 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $15,720 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 8 months and -$3,570 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: Addition 
funding allocation from Block Grant of $46,749. 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: Requested additional funding 
allocation from Block Grant of 46,749 has not yet been processed. 
Allocation is expected to be reflected in the next semi-annual 
report. 

PREPARED B 

APPROVED BY: ^^^^^^^-^ ̂ .^^^.^^g^^A^ DATE : ^//^/^^p 



'1 (217)782-6760 

Novembers, 1999 

ILLINOIS ENVIRONMENTAL PROTLC:TION A C I N C Y 

1021 N O R T H G K A \ n A \ T \ | - l EAST, P.O. BOX 1')27(., S I ' K I M ,i ILLD, l i i I M H-, I, •"' ')4-')27f) 

THOMAS V. SKINNIR, DIRTC I()R 

Mr. John Oaks Mail Code 5IISM- J9 
Illinois Project Manager 
Emergency & Remedial Action Branch 
U.S. Environmental Protection Agency 
Region V 
77 West Jackson 
Chicago, Illinois 60604 

Mr. Oaks, 

Please find enclosed a copy of the Illinois CERCLA Site Assessment Program Report that 
covers the time period of April 1, 1999 through September 31, 1999. This represents the 
second of the two semi-annual reports to be submitted to Region 5 for Federal JMScal Year 
1999. 

The progress reporting sections of this document are relatively self-explanatory and should 
require no additional explanation. The expense report sections of the semi-annual icport will 
be forwarded under separate cover when they have been developed. 

Site Assessment activities performed in federal fiscal year 1999 continue ihc program 
philosophy of a balanced approach to CERCLA site evaluation, and are rellccled by the 
combination of traditional investigations and site hazard ranking, time critical removal 
coordinations, brownfield assessments and the newer Pre-Cerclis Screening actions. 

I thank you for your cooperation, and as always, should you have any question or comments 
regarding the information contained within this report, please feel free to contact me at the 
above referenced telephone number. 

Sir cerely. 

6>.A^«_' (L 
Thomas Crause 
Manager, Site Assessment Unit 
Federaal Site Remediation Section 
Division of Remediation Management 
Illinois Environmental Protection Agency 



SECOND SFMi->"^*JMllAL F * 1999 TABLE 1 
PROGRESS REPORT 

STATE Illinois 

Activity 

Pre-CERCLIS Screening 

Integrated 
Assessments 

Site Team 
Prioritizations 

Expanded Site 
Inspections 

HRS Packages 

Redevelopment 
Assessments 

Removal 
1 'Coordination 

i 

Abbreviated PA 

Number 
Planned 

2 

1 

5 

1 

0 

4 

6 

0 

For Perio 

Number 
Submitted 

1 

2 

7 

3 

0 

3 

5 

6 

e ding 9/99 

Number 
Underway 

3 

3 

7 

2 

2 

4 

3 

6 

Productivity 
Measure 
(Planned -

Submitted) 

-

--

-

C 

-f 

Cumulative to Date 

Number 
Planned 

Number 
Submitted 

Number 
Underway 

Productivity 
Measure 
(Planned -

Submitted) 

36 

58 

27 

47 

0 

29 

57 

21 

46 

Percent 
On Target 

Targeted 
in the CA 

Remaining 
to be 

Complete 

80.6 

96.6 

100 

57.1 

77.8 

97.9 

100 

— 

2 

10 

1 

1 

7 

12 

0 

0 0 

1. "Number Planned" designates the numb number of lAs, FSIPs, and ESIs targeted in the CA for completion during the quarter 

2. "Number Submitted" designates the nu he number of lAs, FSIPs, and ESIs that were submitted to the Region during or up to the last day of the quarter. 

3 "Productivity Measure" indicates how well the targeted accomplishments are being met and is determined by subtracting the number submitted from the number 
planned. 

4. "Percent on Target" indicates if production is keeping up with planned efforts. It is determined by dividing the cumulative submitted by the cumulative planned and 
multiplying by 100. 

5. "Targeted in the CA" indicates the total number of P f lAs. FSIPs, or ESIs planned for completion in the Cooperative Agreement. 

6. "Remaining to be Completed" is the total number of PA of lAs, FSIPs, or ESIs in the CA that need to be completed. It is determined by subtracting the cumulative submitted from t from the 
targeted accomplishments 



SECOND SEMI-ANNUAL F * 1999 TABLE 1 
PROGRESS REPORT 

STATE llinois 

Activity 

Pre-CERCLIS Screening 

Integrated 
Assessments 

Site Team 
Prioritizations 

Expanded Site 
Inspections 

HRS Packages 

Redevelopment 
Assessments 

Removal 
Voordlnat ion 

Abbreviated PA 

For Perio 

Number 
Planned 

2 

1 

5 

1 

0 

4 

6 

0 

Number 
Submitted 

1 

2 

7 

3 

0 

3 

6 

e ding 9/99 

Number 
Underway 

3 

3 

7 

2 

2 

4 

6 

Productivity 
Measure 
(Planned -

Submitted) 

1 

-1 

-2 

-2 

0 

1 

-6 

Cumulative to Date 

Number 
Planned 

8 

36 

58 

18 

7 

27 

47 

0 

Number 
Submitted 

5 

29 

57 

18 

4 

21 

6 

Number 
Underway 

3 

3 

7 

2 

2 

4 

6 

Productivity 
Measure 
(Planned -
Submitted) 

2 

7 

1 

0 

3 

6 

-6 

Percent 
On Target 

75 

80.6 

96.6 

100 

57.1 

77.8 

100 

Targeted 
in the CA 

4 

2 

10 

1 

1 

7 

12 

0 

Remaining 
to be 

Complete 

0 

2 

-2 

1 

2 

-6 

1. "Number Planned" designates the numb number of lAs, FSIPs, and ESIs targeted in the CA for completion during the quarter 

2. "Number Submitted" designates the nu he number of lAs, FSIPs, and ESIs that were submitted to the Region during or up to the last day of the quarter. 

3. "Productivity Measure" indicates how well the targeted accomplishments are being met and is determined by subtracting the number submitted from the number 
planned. 

4. "Percent on Target" indicates if production is keeping up with planned efforts. It is determined by dividing the cumulative submitted by the cumulative planned and 
multiplying by 100. 

5. "Targeted in the CA" indicates the total number of P f lAs, FSIPs, or ESIs planned for completion in the Cooperative Agreement. 

6. "Remaining to be Completed" is the total number of PA of lAs, FSIPs, or ESIs in the CA that need to be completed It is determined by subtracting the cumulative submitted from t from the 
targeted accomplishments. 



ECOND SEMI-ANNUAL 1999 TABLE 2a 
INTEGRATED ASSESSMENT DISPOSITION 

Site Name 

Granite City Ditch-119040525 
Western Lion Landfill--00507808 

TOTAL 

Average Hours Per Site 

Total Direc 
Personnel 
Hours/Site 

_ _ : : _ _ J 

Site Despositi 

Referred 
for ESI 

No Further 
Action 

NFA 
NFA 

DP 

Otiier 

- X ? • • • • ' • : 

1. "Personnel" refers only to those staff people who were ng the lA. 
2. A site may be entered in more than one category under Site Disposition. 

3. Indicate level of priority for a site referred for an ESI with one of the following initials. 
H - High M = M L = Low 

4. Place an asterisk (*) in this column next to sites where no further action has been recommended. 
5 Use the "Other" category to indicate site dispositions such as: 

RCRA = Entire facility is active and is referred to RCRA program for further action (48 
RAD = All hazardous materials are radioactive materials excluded from CERCLA con 

(Sec. 101(22) ofCERCLA and 48 PR 40661). 



SECOND SEMI-ANNUAL 1999 TABLE 2b 

SITE TEAM EVALUATION PRIORITIZATIONS 

) 

) 

Site Name 

Waukegan Muni #1--980902175 
Inspiration Mines-980905202 
ARFLandfill~084741875 
S.California Chemical-059483081 
Diamond Scrap Yard-0001093509 
Woodland Landfill~097282750 

j Beleville Landfill-980704832 
interlake Property--000810432 

Total 

Average Hours Per Site 

Total Direct 

Personnel 

Hours/Site 

Site Disposition | 

Referred for 

HRS Scoring 

HIGH 

HIGH 
HIGH 

HIGH 

No Further 

Action 

NFA 

NFA 

NFA 
NFA 

Other 

1. "Personnel" refers only to those slalTpeople who were dircelly involved in preparing the SI. 

2. A site may be entered in more than one category under Site Disposition 

3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS 

4. Place and asteristc (*) in this column next to sites where no further action has been recommended. 

5. Use the "Other" category to indicate site dispositions such as: 

EI = Recommended for Expanded Site Inspection 

RCRA = Entire lacility is active and is referred to RCRA program for further action (48 PR 40662). 

RAD = All hazardous materials are radioactive materials excluded from CERCI.A consideration 

(See. 101(22) OfCERCLA and 48 KR 40661). 

PETRO/NG = All materials are petroleum, natural gas. natural gas lizuids. liquefied natural gas. or 

synthetic gas usable for fuel and are excluded from CERCLA consideration 

(Sec. 101(14) ofCERCLA). 

ER - All or a portion of the site has been refejicd foi eniejgencv lesponse. 

OTIIER = Indicate other dispositions with a footnote 



SECOND SEMI-ANNUAL 1999 TABLE 2c 
EXPANDED SITE INSPECTION DISPOSITIONS 

Site Name 

Wisconsin Steel Works--000849737 
Republic Creosoting--980606097 

Total 

Average Hours Per Site 

Total Direct 

Personnel 

Hours/Site 

Site Dispostion 

Referred for 

HRS Scoring 

HIGH 
HIGH 

No Further 

Action 

Other 

1. "Personnel" refers onl\ to those stafTpeople who were directly involved in preparing the ESI. 

2. A site may be entered in more than one categorv under Site Disposition 

3. Place an asterisk (*) in this column next to sites refeiTed for scoring using the HRS. 

4. Place and asterisk (*) in this column next to sites where no further action has been reconniiended. 

5. Use the "Other" categor\ to indicate site dispositions such as: 

El = Recommended for Expanded Site Inspection. 

RCRA = Entire facility is actise and is referred to RCR.A program for further action (-48 ER 40662). 

RAD = All hazardous materials are radioactive materials excluded Ironi CERCl .\ consideration 

(Sec. 101(22) ofCERCLA and 4SER 40661). 

PETRO/NG = All materials are petroleum, natural gas. natural gas lizuids liquefied natural gas. or 

synthetic gas usable for fuel and are excluded from C fRC 1 A consideration 



SECOND SEMI-ANNUAL 9 TABLE 2D 
TIME CRITICAL REMOVAL COORDINATION 

) 

) 

Site Name 

R & R Sales 
Action Wrecking 
Midland Machine 
South-Central Terminal 
Canton C.I.C. 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion | 

Assessment 
Completed 

Yes 
Yes 
Yes 
Yes 
Yes 

Removal 
Completed 

Yes 
Yes 

No 
Yes 

Other 

1. "Personnel" refers only to those staff people who were direclK invoked in preparing the E.SI. 

2. A site may be entered in more than one category under Site Disposition. 

3. Place an asterisk (*) in this column next to sites referred for scoring using the I IRS. 

4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 



SECOND SEMI-ANNUAL 1999 TABLE 2E 
REDEVELOPMENT ASSESSMENT DISPOSITION 

Site Name 

The Oswald Property-000000025 
403 West 138th Street-000000029 
The Wallace Property-000000028 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Site Inpection 
Completed 

YES 
YES 
YES 

Report 
Prepared 

YES 
YES 
YES 

Property 
Developed 

NO 
NO 
NO 

• 

1. "Personnel" refers only to those staff people who were directly involv cd in preparing the ESI. 

2. A site may be entered in more than one category under Site Disposition 

3. Place an asterisk (*) in this column next to sites referred for scoring using the 1-lRS. 

4. Place and asterisk (*) in this column next to sites where no further action has been recommended. 



SECOND SEMI-ANNUAL 1999 iMt3i_c z r 

PRE-CERCLIS SCREENING ACTION 

) 

) 

Site Name 

Illinois Zinc Company 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Site Inpection 
Completed 

NO 

. , ., :^i-j,.^sik,iMi!MSbibt^-^^S^i^'«^ 

Report 
Prepared 

YES 

CERCLIS 
RECOMMENDATION 

YES 

: : ; ; ; ; ; _ ; 

1. "Personnel" refers only to those staff people who were directly involved in preparing the I'Sl. 

2. A site may be entered in more than one category under Site Disposition 

3. Place an asterisk (*) in this column next to sites referred for scoring using the I IRS 

4 Place and asterisk (*) in this column next to sites where no further action has been recommended 



SECOND SEMI-ANNUAL 1999 TABLE 2G 
ABBREVIATED PRELIMINARY ASSESSMENTS 

Site Name 

Cyber Amercia--005229331 
Tilton Plating-984919225 
Sun Machine Parts--001994722 
IPC Tire Fire--0001892447 
4310 S. lndiana-0002009397 
Carbographics-0002993582 

Total 

Average Hours Per Site 

Total Direct 
Personnel 
Hours/Site 

Site Dispostion 

Assessment 
Completed 

YES 
YES 
YES 
YES 
YES 
YES 

Report 
Prepared 

YES 
YES 
YES 
YES 
YES 
YES 

CERCLIS 
RECOMMENDATION 

HIGH 
NFA 
NFA 
NFA 
NFA 
NFA 

1. "Personnel" refers onlv to those staff people who were directly involved in picparing the ESI. 

2 A site may be entered in more than one category under Site Disposition. 

3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS 

4. Place and asterisk (*) in this column next to sites where no further action has been recommended 
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(gl ILLINOIS ENVIRONMENTAL PROTECTION AGENCY 

1021 NORTH GRAND AVENUE EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 

THOMAS V. SKINNER, DIRECTOR 

217/782-6761 

October 29, 1999 

USEPA - Office of Superfund, SM-5J 
77 West Jackson Street 
Chicago III. 60604 
Attn: John Oaks 
Illinois Project Officer 

Dear John: 

Attached are the biannual reports for sites under the Superfund Block Grant. 
lEPA has summarized cost information on all the cooperative agreements for your 
review. 

If you have any questions regarding these reporfs, please contact me at 
217/782-9875. 

Sincerely, 

Terry GffAyers, Mana^r 
National Priorities List Unit 
Federal Sites Remediation Section 
Division of Remediation Management 
Bureau of Land 

PRINTED O N RECYCLED PAPER 



CORE PROGRAM COOPERATIVE AGREEMENT 

Reporting Period 4/1/98-9/30/99 

Several Region V staff, Cindy Wakat and Lois Betka and Terry Ayers, lEPA are 
participating in the national Subpart O Workgroup. This workgroup will revise 
these regulations to allow the Block Grant to become available to all states and 
will simplify these regulations to make cooperative agreement applications easier. 
The workgroup met in December in Washington DC, in March in Atlanta Ga, in 
June in San Francisco, in Washington again in August and plans to meet in New 
York in November. The workgroup has also had about two dozen conference 
calls and plans to complete the revised regulation in January. 

The All States Meeting was held in Indianapolis on July 12-13. All Region V 
states attended along with most USEPA Superfund management. The states and 
USEPA discussed Core funding at great length. The Core funding issue is of vital 
importance to states and all states discussed the issue with great intensity. lEPA 
is supporting many USEPA initiatives and is generating many RODs this year. 
Consequently, lEPA's Core funding levels will improve during the next fiscal year. 

Four Illinois EPA authored RODs have been completed during this reporting 
period. lEPA also reviewed three USEPA authored RODs during this period and 
concurred on two of these RODs. The development and review of these RODs 
was a mammoth effort for the Bureau of Land and our Division of Legal Counsel 
that dominated lEPA's workload for all of September. I EPA has committed to do 
another three RODs in FFY'2000. 

Several staff members attended training courses during this period. The courses 
attended and the number of attendees are summarized below. 

Course Title # Attendees 

The following chart lists the expenditures for Core activities during this period. 



27-Oct-99 

FY99 CIZRCLA CORE DRAWDOWN 

I'l-RS. SFRVICES 
FRINGES 
CONTRACTUAL 
TRAVEL 
COMMODITIES 
EQUIPMENT 
OTIIER 

TOTAL DIRECT 

INDIRECT 

TOTAL 

PREY EXP. 
766,442 
212,816 

50,083 
38,140 

1,954 
11,333 

1,080,767 

359,182 

1,439,949 

APR 
31,680 

9,381 
1,438 
1,263 

67 

43,831 

15,115 

58,946 

MAY 
32,687 

9,611 
4,388 
1,413 

48,099 

15,570 

63,669 

JUNE 
36,101 
10,949 
2,827 
1,049 

143 

51,070 

17,319 

68,389 

JULY 
28,732 

9,294 
6,796 
2,586 

47,408 

15,716 

63,124 

AUG 
27,359 

8,649 
17,421 

1,591 

2,842 

57,863 

14,882 

72,745 

SEPT 

6,189 
2,205 

223 
348 

8,965 

0 

8,965 

OCT 

0 

0 

0 

TOTAL 
923,001 
260,700 

89,142 
48,247 

2,388 
14,523 

0 

1,338,003 

437,784 

1,775,787 

AWARD 
852,344 
302,109 
386,262 

85,924 
12,300 
8,683 

335,200 

1,982,822 

280,989 

2,263,811 

PROJ.TOT. 
950,361 
269,349 

90,000 
50,000 
4,000 

14,523 
0 

1,378,233 

452,667 

1,830,900 

BALANCE 
(98,017) 
32,760 

296,262 
35,924 

8,300 
(5,840) 

335,200 

604,589 

(171,678) 

432,911 

( 

( 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 2/99 CA#: VO05947-01 ACTIVITY: Rl/FS 

SITE NAME: Byron (Johnson) Salvage Yard-Rl/FS, Byron, IL 

BUDGET PERIOD: 08/01/87 - 12/31/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. Concurred with U.S. 
EPA's Record of Decision for the soil remediation. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $70,860 

ESTIMATED EXPENDITURES THIS HALF: $2,569 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $70,860 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 3 months and $59,280 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
months and same funding. 

12 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: None 

PREPARE: 

APPROVED BY 

D A T E : ^ ^ ^ g ^ 

DATE f̂/ff 



Superfiand Cooperative Agreement 
End of Year Progress Report 

State Lead Site 

Cooperative Agreement #: 
Site Name: 
Activity: 
Reporting Period: 

V005594-01 
Ilada Energy 
Remedial Investigation/Feasibility Study 
End of FY'99 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR TfflS SITE AND ACTIVITY: 

Human Health Risk Assessment and Ecological Risk Assessment completed. 

Proposed Plan completed. 

Public hearing on Proposed Plan conducted. 

Administrative Record updated. 

Fact sheets generated and mailed out to public. 

"No-Further-Action" Record of Decision completed and signed by both lEPA and USEPA. 

PROBLEMS ENCOUNTERED THIS PERIOD: 

None. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

None. 



PROJECT SCHEDULE: 

Tasks/Deliverables (from state application 
approved by EPA and awarded) 

1. Develop and Implement 
Community Relations Plan 
2. Procure Oversight Consultant 
3. Deliverable Reviev^/Comment 
4. Field Inspection Services 
5. Project Documentation 
6. Enforcement Support 
7. ROD 
8. Miscellaneous 

Original CA 
Apprvd. Schd. 
(MonthA'ear) 
(08/21/89) 

Sept. '92 

Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 

CA Apprvd. 
Amended 
Schedule 
(Month/Yr) 
(12/31/98) 

Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 

Actual 
Completion 
Date 
(Month/Year) 

July, '90 
March,'90 
August, '99 
Sept., '99 
Ongoing 
Sept., '99 
Sept., 99 
ongoing 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 98% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: None 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN TfflS REPORTING PERIOD: 

Tasks/ 
Deliverables 

Comm. Rltns. 

Procure Oversight 

Review/Comment 

Field Inspect. 

Documentation 

Enforcement 

ROD 

Miscellaneous 

TOTALS 

CA Appd. 
Budget Amt. 

$ 19,637 

2,578 

140,635 

126,624 

7,332 

23,400 

25,978 

16,211 

362,395 

Planned 
Budget Amt 

Estd, Expnd. 
This Quarter 

$2,000.00 

$0.00 

$3,000.00 

$0.00 

$1,000.00 

$0.00 

$2,500.00 

$5,000.00 

$13,500.00 

Estd. Expnd. 
To Date 

$15,415.30 

2,210.00 

64,687.00 

90,406.00 

6,326.00 

4,760.00 

2500.00 

13,810.70 

$200,115.00 



TOTAL RI: $282,668 TOTAL FS (includes ROD): $79,727 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK (BEST 
ESTIMATE ON FUNDS): 

2 months and $5000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED 
FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST: 
The time estimated to complete the tasks is based on the time needed to actually complete the tasks 
and the PRPs best estimate of when field work can continue. Removal of the remaining monitoring 
wells and Site production well will be completed this fall. 

Additionally, at the time of this report, accurate dollar values for the second half of FY '99 are not 
available. As such, the listed change in expenditures since the last report may not accurately reflect 
current expenditures. 

Prepared by: ' . ^ .v :^^-^ ^ " X - ^̂  ' - Date: I O i l ? 7 

Approved h y . ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ s ^ ^ ^ ^ ^ ^ Date: ^ g . / ^ ^ / ^ 



Superfund Cooperative Agreement 
End-of-Year Progress Report 

State Lead Site 

Cooperative Agreement #: 
Site Name: 
Activity: 
Reporting Period: 

V 995693-01 
Jennison-Wright 
EE/CA 
End of FY '99 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

EE/CA was finalized. Document included proposed remedy for the site, Human Health 
and Ecological Risk Assessments and cost analysis. 

Proposed Plan written and finalized. 

Public hearing on Proposed Plan held. 

Administrative Record updated. 

Fact sheets generated and mailed out to public. 

Record of Decision completed and signed by both USEPA and lEPA. 



PROJECT SCHEDULE: 

TASK 

Work Plan Preparation 

Work Plan Review/Site 
Reconaissance 

EE/CA Support Sampling 

Streamlined Risk 
Evaluation 

EE/CA Report 

Bench/Pilot Testing 
Studies 

Post-EE/CA Activities 

Project Management 

SCHEDULED 
COMPLETION 
DATE 

July 1997 

May 1997 

November 1997 

April 1998 

April 1998 

January 1998 

Ongoing 

Ongoing 

ACTUAL 
COMPLETION 
DATE 

July 1997 

May 1997 

December 1997 

July, 1999 

July, 1997 

February 1998 

Ongoing 

Ongoing 

PERCENT 
COMPLETE 

100% 

100% 

100% 

100% 

100% 

100% 

Ongoing 

Ongoing 



CURRENT COST BREAKDOWN: 

TASK 

Work Plan Preparation 

Work Plan Review/Site Reconaissance 

EE/CA Support Sampling 

Streamlined Risk Evaluation 

EE/CA Report 

Bench/Pilot Testing Studies 

Post EE/CA Activities 

Project Management 

Total Costs 

APPROVED 
BUDGET 
AMT. 

$42,664.00 

$18,000.00 

$482,936.00 

$56,956.00 

$58,271.00 

$13,570.00 

$30,500.00 

$55,000.00 

$757,897.00 

EST. 
EXPENDED 
THIS HALF 

$0.00 

$0.00 

$0.00 

$15,000.00 

$7,500.00 

$0.00 

$5,500.00 

$34,600.00 

$62,600.00 

EST. 
EXPENDED 
TO DATE 

$38,000.00 

$14,000.00 

$348,683.00 

$57,000.00 

$60,500.00 

$12,000.00 

$5,500.00 

$59,653.00 

$595,336.00 

Note: Due to internal administrative procedures, the costs reflected are only those that have been billed and paid. 
These costs do not necessarily reflect the work that has been accomplished as they do not include " pipeline" costs. 

Prepared by: '^ 
LO.}^£ 

Approved by: • — ^ " ^ • ^ g - * - " - - ! ^ , ^ ' ^ ~ i r i ^ ^ ^ j f / \ ^ . - — > ^ ^ ' f t j f ^ 
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SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

KERR MCGEE WEST CHICAGO REED KEPPLER PARK 

Assistance ID Number: 
Activity: 
Reporting Period: 
Project Period: 

V995414-01-0 administered via block grant 
RI/FS 
FFY99, Q3 Q4 
09/15/94-09/30/00 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
Excavation activities continue at the old quarry/city dump/landfill. Landfill closure requirements 
and post-closure activities have been discussed at monthly progress meetings with 
representatives of the City of West Chicago, West Chicago Park District, Kerr-McGee, Illinois 
Department of Nuclear Safety, and U.S. EPA. 

II.A. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2000. Removal 
action is expected to result in a streamlined RI/FS and a no action ROD. 

IV. PROJECT BUDGET 

TASKS 

Technical Assistance 

TOTAL AWARD 

$14,678 

EXPENDITURES 
THIS QUARTER 

$2259 Q3 
$2348 Q4 

EXPENDITURES 
TO DATE 

$17,637 
$(2959) 

Time and Funds Remaining: Eleven Months and $0 Funds 

Estimated Time and Funds Needed To Complete Required Work: The project is on schedule to 
be completed in FFYOO. Additional fijnding has come from reassignment of project 
expenditures within the block grant. 

Prepared by: I yU,Â  ] H P ^ 

Approved h y v ^ ^ ^ s ^ ^ . ^ ^ ^ - l ^ ^ e ^ ^ ^ r -

kmrkp\semiannualrptl 0.99 

Date: / ^ / ^ i / ? ^ 

Date: / ^ y / ; Z ^ / ^ f 



SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

KERR MCGEE WEST CHICAGO KRESS CREEK 

Assistance ID Number: V995414-01 -0 administered via block grant 
Activitv: RI/FS 
Reporting Period: FFY99, Q3 Q4 
Project Period: 09/15/94 - 09/30/00 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
No site activity has occurred during this or previous reporting periods. 

II.A. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2000. 

IV. PROJECT BUDGET 

TASKS 

Technical Assistance 

TOTAL AWARD 

$14,678 

EXPENDITURES 
THIS QUARTER 

$0 

EXPENDITURES 
TO DAIE 

$248 

Time and Funds Remaining: Eleven Months and $14,430 

Estimated Time and Funds Needed To Complete Required Work: Project activities have not 
started; several years will likely be needed to complete work. Based on expenditures at Reed 
Keppler Park where similar activities have occurred, the remaining fiinds should be adequate. 

Prepared by: {^ji/ltli ^ Hi^' 'V> 

Approved by: -̂  — ^ ^ t t m , ^ t ^ r y O j , 

lo/o^s/j") Date:. 

Date: / p . / ^ ^ / ^ ^ 

kmkrcrk\semiannualrpt 10.99 



SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

KERR MCGEE WEST CHICAGO WASTEWATER TREATMENT PLANT 

Assistance ID Number: 
Activity: 
Reporting Period: 
Project Period: 

V995414-01-0 administered via block grant 
RI/FS 
FFY99, Q3 Q4 
09/15/94 - 09/30/00 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
No site activity has occurred during this or previous reporting periods. 

II.A. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2000. 

IV. PROJECT BUDGET 

TASKS 

Technical Assistance 

TOTAL AWARD 

$14,678 

EXPENDITURES 
THIS QUARIER 

$0 

EXPENDITURES 
TO DATE 

$1745 

Time and Funds Remaining: Eleven Months and $12,933 

Estimated Time and Funds Needed To Complete Required Work: Project activities have not 
started; several years will likely be needed to complete work. Based on expenditures at Reed 
Keppler Park where similar activities have occurred, the remaining fiinds should be adequate. 

: L4A\ Ly OTlHvi/^ Prepared by 

Approved hy^''=^^r-~'-^ J ^ — T S ^ ^ ^ 

Date 

Date 

kmwwtp\semiannualrpt 10.99 
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LaSalle 3&4 1/4-99 

State Superfund Cooperative Agreement 
Quarterly Progress Report 

State Lead Site 
Assistance ID number: V005783-01 

Site Name: LaSalle-Electrical Utilities 
Activity: Remedial Action - Phase-II & LTRA 

Reporting Period: FY-99, Q-3 & 4 

Work Accomplished During Reporting Period For This Site And Activity: 
Phase TI RA activity this quarter consisted of: groundwater collection and treatment; monitoring 
of the piezometrit; surface to insure maintenance of the zone of collection; continued sampling of 
on & oflf site monitoring wells and groundwater collection system monitoring points to track 
groundwater collection and treatment; responded to subpena relative Phase II contractor claims, 
effort coordinated by Illinois Attorney General's office; implemented SoU Vapor Extraction 
("SVE") Pilot Test; continued discussion with over-sight engineer relative to groundwater 
collection system enhancements; continued support of interaction of City of LaSalle, Region V -
ORC and Illinois EPA Division of Legal Council ("DLC") relative to City of LaSalle's interest in 
obtaining Prospective Purchasers Agreement and ultimate acquisition of site for use as park; 
received pre-treatment authority authorization to remove liquid phase carbon absorption cells 
from treatment plant train, limited document preparation relative to State Remedial Action 
Closeout Report; some limited community relations activities associated with past TDU 
operations, on-site work, and off- site activity; received, reviewed and assisted DLC and Illinois 
Office of the Attorney General in developing response to complaints to the Illinois Court of 
Claims filed by ThermoCor for alleged additional cost of Phase II RA. 

Problems And Delays Encountered This Period: significant weatlier impacts / related delays on 
implementation of SVE pilot test. 

Corrective Measures Taken Or Planned: Investigation continues to enliance VOC removal 
from soil to insure completion of RA during LTRA period. Investigation continues of additional 
VOC sources and corrective actions to reduce lime scaling impacts. 

Project Schedule: 

Task / Deliverables 

RA Closeout Report 

Original CA 
Approved Schedule 

(month / year) 

2nd 1/4 FY-94 

CA Approved 
Amended Schedule 

(month / year) 

None 

Actual 
Completion Date 

(month / year) 

Unknown 

Percentage Of Activity Scheduled To Be Completed: 99% 
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LaSalle 3&4 1/4-99 

Percentage Of Activity Actually Completed: 99% 

Explanation Of Significant Difference: None 

Cost For Current Task Underway Or Just Completed In This Reporting Period: 

* The following cost data are current through 1st 1/4-99, expenditures data through 2nd 1/4 FY-
99 are not currently available and will be transmitted at lEPA's earliest opportunity 

r - • — 

Task/Deliverable 

Phase-II RA 

Pending Change 
Orders 

Groundwater 
LIRA 

CA Approved 
Budget Amount 

35.9 million 

3.6 million 

Planned 
Budget Amount 

25.4 million 

9.7 million 

Estimate Expend 
This Quarter 

5.7 thousand 

138.6 thousand 

Estimate Expend 
To Date 

31.3 million 

1.48 million 

Total RI: $ NA Total FS: $ NA 

Estimated Time And Funds Needed To Complete Required Work: 

90 Months and $39,563,705 

Actual Time And Funds Remaining (Use Best Estimate On Funds): 

84 Months and $6,758,195 

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase 
Request Or Time Extension Request: 

None 

Prepared by: y. Date: / ^ ' i ^ ^ ' 9 ' ^ 

Approved by: -^j^^^gr «,^;^^/U-^ ^^^^- /oA ^//j T 
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LaSalle 3&4 1/4-99 

Attachment: LTRA Contractor Cost Reports for lst/4 FY 99 will be forwarded under separate 
cover. No Phase II Contractor Cost reports processed this quarter 
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STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 04/99 - 09/99 CA#: V995475-01-0 ACTIVITY: RI/FS 

SITE NAME: Ottawa Radiation Areas, Ottawa, Illinois 

BUDGET PERIOD: 10/93 - 12/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: Provided ARARs for NPL-1, NPL-4, and NPL-9. Provided 
comments to IDNS on FS for NPL-8. 

Federal Activities: Completed FS for NPL-8. Revised Site Characterization Reports for 
11 Power Site, NPL-4, NPL-9, revised Risk Assessment Reports for II 
Power Site, NPL-1, NPL-11, revised EE/CA NPL-4, EE/CA for 
NPL-1. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $20,727 

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $0 

ESTIMATED EXPENDITURES TO DATE: $6885 

TOTAL FUNDING FOR THIS ACTIVITY: $20,727 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until December 31, 1999, and the 
remaining fimds in the CA total $13,842. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and fiinds necessary to complete 
the work because it is a federal lead project. 



EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/OR PLANNED NEW 
DOLLARS: None 

PREPARED BY: ^oju^Mu i ^ . ^ DATE: \oiM iqc\ 

APPROVED B Y : ^ ^ ^ ^ , ^ : ^ ^ , ^ , , ^ , ^ DATE: ^ / h , / ^ ^ / ^ ^ 



END-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RLTS (Off-Site Groundwater Study) 

Reporting Period: 3rd and 4th Quarter, FY 1999 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR TfflS SITE AND ACTIVITY: 

RLTS 

United States Geological Survey (U.S.G.S.) and the Illuiois EPA have completed a combined investigation 
into the bedrock aquifer around the Parson's Casket Hardware Superfimd Site. Work included drilling 
five (5) boreholes to a depth of approximately 260 feet below groimd surface and examining lithology and 
groundwater quality. Analytical results are currently being completed by U.S. EPA CLP lab program and 
monitoring wells vsdll be placed in the zones of highest contamination. Also, natural attenuation 
parameters are being investigated for the bedrock aquifer. 

Illinois EPA is also begiiming a groimdwater study into other potential source areas not associated with 
Parson's, but discovered to be impacting local groundwater quality. The information fi-om this study will 
be used to support a remedial alternative for Parson's. This study should be complete by Jime 2000. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 

A company on the opposite side (fi'om the site) of the Kishwaukee River had originally granted access for 
the borehole investigation. However, at the last minute access was withdrawn and no monitoring points 
were available to investigate if contaminates had traveled under the river. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

The sites on the opposite side of the Kishwaukee River were abandoned until results are returned for the 
bedrock area closest to the river on Parson's side. 



PROJECT SCHEDULE: 

Task/ Deliverables 

A. Work Plan 
Preparation 

I. Description of Current Situation 

2. Site Investigation 

3. Site Investigation 
Analysis 

4. Laboratory and 
Bench Scale Studies 

5. Community Relations 

6. Project Management 

7. Remedial 
Altematives 

Screening 

8. Remedial 
Altematives 

Evaluation 

9. Feasibility Study 

Approved 
Amended 
Schedule 

06/97 

07/97 

08/97 

02/98 

N/A 

06/98 

06/98 

12/98 

1/99 

04/99 

Actual 
Completed 

Date 

07/97 

08/97 

09/97 

on going 

N/A 

on going 

on going 

N/A 

N/A 

N/A 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 
(next reporting period) 

TASK No. Description 
A. Work Plan Preparation 
1. Description of Current Situation 
2. Site Investigation 
3. Site Investigation Analysis 
4. Commimity Relations 
5. Project Management 
6. Remedial Altematives Screening 
7. Remedial Altematives Evaluation 
8. Feasibility Study 

Percent Completed 
0) 

100 
100 
90 
90 
90 
80 
50 
50 
25 



PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 

TASK No, Description 

A. Work Plan Preparation 
I. Description of Current Situation 
2. Site Investigation 
3. Site Investigation Analysis 
4. Community Relations 
5. Proj ect Management 
6. Remedial Altematives Screening 
7. Remedial Altematives Evaluation 
8. Feasibility Study 

Percent Completed 
% 

100 
100 
100 
90 
90 
80 
50* 
50' 
30-

* - Task 6, 7, and 8 have a preliminary draft document available. This current investigation is to 
determine impacts and potential remedial altematives for the deep bedrock aquifer, which was found 
to be contaminated from the Parson's site. 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

None 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING 
PERIOD:^') 

State estunated cost are reported by activity as follows: 

Approved Budget Estimated Expenditures To Date 

RI: $ 527,073^ )̂ $ 338,847 
USGS/IEPA (JFA('>) $135,095 $75,413 

1: The accounting process is currently under review by the Agency for completeness. Future cost 
breakdowns will include all subsequent revisions. These figures represent cost breakdown through 
FY 1999. 

2: The overall cost of the CA approved budget has been increased from previous quarterly reports. 
This is due to an increase in the CA budget of $36,965^ 

3: These figures reflect a Joint Funding Agreement (JFA) between Illinois EPA and the United States 
Geological Survey (USGS) FY 99. These fimds are for the deep bedrock aquifer investigation and 
USGS is using the information for their Belvidere Area Groimdwater Study. 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REOUIRED WORK: 

The time and fimds needed to complete the RI/FS are pending. 

ACTUAL TIME AND FUNDS REMAINING: 

09 montiis and $188,226 

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING 
INCREASE REOUESTED OR TIME EXTENSION REOUESTED: 

The outcome of this portion of the project is still pending completion. It has been determined that enough 
data does not exist to support a an altemative for this operable unit or to conclude the FS. Additional 
information was required to complete the remaining tasks imder a study specifically for this operable unit. 

Additional time was required due to incomplete information in support of an FS. The additional activities 
stated above were necessary to complete an FS for this operable unit, thus increasing the time necessary 
m completing this project. 

It appears that ground water restoration may be more difficult than originally anticipated. This may 
require a deviation from the existing schedule to explore other avenues available to remedy the site. 

V 
/ 

Prepared by i^.^^—^ b '-^v -x- i-̂  Date ('̂ ' --^'^"^-'?f' 

Approved b v ^ ^ ^ l ^ ^ ^ ^ > ^ ^ ^ < ^ ^ / t , ^ Date / < y 2 ^ / f e r 



SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SITE 

SUPERFUND COOPERATIVE AGREEMENT 
OUARTERLY PROGRESS REPORT 

Assistance ID Number: V005989-01 r 

Site Name: Southeast Rockford Groundwater Contamination ^ X x ^ 

Activity: Remedial Investigation/Feasibility Study 

Reporting Period: FFY1999, Second Semi-annual Report zP 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

1. Illinois EPA conducted a site visit on April 7 to check the status of well 
development work for RD/RA SOW Task II-I. 

2. Project assigned to a new State Project Manager, Jerry Willman on April 30, 
1999. 

3. In response to U.S. EPA's request, phj^oremediation was evaluated for 
remediation of Area 7. 

• Reviewed literature regarding phytoremediation of chlorinated 
solvents, and planned for a sampling event at Area 7. On July 23, 
1999, identified previous soil boring locations at Area 7 using a 
global positioning system, and logged other physical features of the 
site as a reference. 

• Conducted sampling event at the site on July 24, 1999. Obtained 
10 soil samples and delivered to Winnebago County Farm Bureau 
for soil nutrient analysis. Submitted analysis results to Steve Rock 
at U.S. EPA in Cincinnati. 

• Determined that phytoremediation of soils at Area 7 would not be 
highly effective due to depth and concentration of contaminants. 
It appears that there is mutual agreement on the types of proposed 
remedies for Areas 4, 9/10, and 11. 

4. Reviewed Remedial Action Report submitted by City of Rockford for remedial 
action activities under 0U2 Record of Decision. 

5. Received comments from U.S. EPA dated July 15, regarding Illinois EPA's 
December 1998 creek and sediment sampling. 

6. In response to U.S. EPA's concems, began re-evaluation of technologies included 
within the current Draft FS for Area 7. Also, in response to U.S. EPA's June 28, 
1999 comments on the revised Risk Assessment, began evaluation of an 
additional pathway for Area 7. 



II.A CORRECTIVE MEASURES TAKEN 

Informed U.S. EPA remedial project manager that completion date for 0U3 Record of Decision 
("ROD") would slip to second quarter of 2000 due to requested changes to Risk Assessment and 
evaluation of additional technologies at Area 7. 

On September 1, 1999, submitted cooperative agreement amendment application to U.S. EPA for 
additional fiinds to complete project. 

II.B CORRECTIVE MEASURES PLANNED 

Meeting being planned wdth U.S. EPA to discuss issues regarding Area 7 technologies and costs. 

III. PROJECT SCHEDULE 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 57% 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 43% 

EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: Delays in receiving 
U.S. EPA comments on critical documents, the addition of another exposure pathway within the 
risk assessment, and continued discussions regarding the Area 7 remedy will delay the ROD 
finalization for the Source Control Operable Unit. The ROD for this operable unit will likely be 
signed by the end of the second quarter of FFY2000. 

IV. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

$932,366 

Est. Expenditures 
FFY 1999, 2nd Period 

$35,786 

Est. Expenditures 
to December 31, 1999 

$947,899 

TOTAL OPERABLE UNIT 3 El/FS: $932,366 

ACTUAL TIME AND FUNDS REMAINING: 8 months and $0 

ESTIMATED TIME AND FUNDS NEEDED: 8 months and $0 

*** These dollar drawdown amounts are current to September 30,1999. 

PLANNED FUNDING INCREASE REQUESTS: None. 

Prepared bv: >^ A A A J A C [k l \ i (kp \ lA Date: l ^ p ^ / ? ? 

Approved by: < g ^ K t > - ^ ^ ^ g ^ ^ ^ ^ g u ^ s - Date: ^ ^ / 2 ^ / ' ^ < / 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 04/99 - 09/99 CA#: V005947-01 ACTIVITY: RD/RA 

SITE NAME: Taracorp/NL Industries, Granite City, Illinois 

BUDGET PERIOD: 09/15/94 to 09/30/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities: Site Visits 

Federal Activities: Approved supervising contractor for RD for groundwater 
containment portion of the remedy, remediation of residential and 
remote fill lots, conditional approval of the RA Work Plan for the 
Taracorp pile, placed geosynthetic cover, clay layer, top soil layer 
on the Taracorp pile. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: $23,364 

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $525 (3rd quarter), $463 
(4th quarter) 

ESTIMATED EXPENDITURES TO DATE: $13,047 

TOTAL FUNDING FOR THIS ACITIVITY: $23,364 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2000, and the 
remaining funds in the CA total $10,317. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete 
the work because it is a federal lead project. 



EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW 
DOLLARS: None 

PREPARED BY; J^u^Am P>vô  

APPROVED BY 

DATE: 10 {̂ 1 m 

DATE: ^ ^ ^ / ^ . ^ 
fT-
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State Superfund Cooperative Agreement 
Semiannual Progress Report 

Federal Lead Site 

Reporting Period: FY-99, Q-3 & Q-4 CA#: V005947-01 T d i ~ Cou, ^/T-• y ^ 
' f ^ r l 'v £) P I (_ l_ 

Work Accomplished During Reporting Period For This Site And Activity: Provide 
final comment on remedial design documents, attend meeting on change in asphalt type in 
cap, attend pre-construction meeting, draft and submitt for management signature 
concurrance on ESD. 

Problems And Delays Encountered This Period: None 

Corrective Measures Taken Or Planned: None Required 

For Major Task Identify The Following: 
Task Name: Support RI/FS, Support AAD, Support ROD Development, Consent " 

Decree Negotiations Support, Review & Comment RD Documents, Review & 
Comment RA Documents, Limited Community Relations Support 

Award Amount: $13,240.00 

Estimated Expenditures This Period: Cost for 4th 1/4 FY-99 - $111 

Estimated Expenditures To Date: Cost through 4th 1/4 FY-99 - $6, 362 

Estimated Percent Of Task Complete; 85% 

Total Funding For This Activity: $13,240.00 

Explanation Of Significant Differences: None 

Time And Funds Remaining (Balance In Existing CA): 6 Mos. & $6,838 

Estimated Time And Funds Needed To Complete Required Work: 
12 mos. & $6,838 

Explanation Of Any Significant Discrepancy/Or Planned New Dollars: none 

Prepared by: C ^ J ^ ^ ^ ^ J ^ ' C t ^ - ^ / ^ : ^ ^ ' ^ ^ Date: / ^ - ^ ^ - f f 

Approved b y : * ^ C > w ^ , i - ^ ^ ^ ^ / T r f ^ Rate: / o / l ^ / ' j ^ 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 2/99 CA#: VO05947-01-9 ACTIVITY: RD 

SITE NAME: Woodstock Municipal Landfill, Woodstock, IL 

BUDGET PERIOD: 09/15/90 - 12/31/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. 

PROBLEMS ENCOUNTERED THIS PERIOD: NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: NONE 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $15,720 

ESTIMATED EXPENDITURES THIS QUARTER: $824 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $15,720 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 3 months and -$5,027 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: Addition 
funding allocation from Block Grant of $46,749 and 12 months 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: Requested additional funding 
allocation from Block Grant of 46,749 has not yet been processed. 
Allocation is expected to be reflected in the next semi-annual 
report. 

PREPARE»BY: ̂ T^^^-^^^ ̂  y ^ / ( (-^•''^Y/ DATE :, <?f ^cfff 

APPROVED BY: ,-.*^L->*»^ ^ -^^- . - - r r i i ^v^>LX DATE r > L ^ - JJATJS: ^ ^ ^ / ^ d ^ / y ^ i ^ % ^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: November 4, 1999 

SUBJECT: Semi-An/iual Report for LaSalle Electric Utilities 
c 

FROM: J o t ^ daks' 
/llinois Project Officer 

TO: Steve Padovani 
Remedial Project Manager 

Attached are the semi-annual and quarterly reports for the 
second half of FY^99. submitted by the Illinois EPA for 
the project to which you are assigned, and which are 
funded by cooperative agreements. Please review them 
and provide me with your comments on this form by 
November 12. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copies of Illinois EPA's reports for 
your records. If you have any questions, 
please call me at 6-6040. 

RPM Response 

The reports accurately reflect approved activities and 
reasonable cost expenditures, and are acceptable to me. 

Comments: 

The reports are not accurate and I have the following 
comments 

RPM Signature / / ^ ^ ^ / ^ ^ Date I/" fj^f/ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

Date: November 4, 1999 
SUBJECT: Semi-Annual Progress Report for Byron Salvage Yard 

WA—. 
FROM: Jofin" Oaks 

O l i n o i s Project Officer 

TO: Tom S h o r t 
Remedial Project Manager 

Attached is the semi-annual report for the 
Second half of FY^99. submitted by the Illinois EPA for 
the project to which you are assigned, and which is 
funded by cooperative agreement. Please review it and 
provide me with your comments on this form by 
November 12. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA's report for your 
records. If you have any questions, please call me at 
6-6040. 

RPM Respon.qe 

The report accurately reflect approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments: //^Kf 

The report is not accurate and I have the 
following comments. 

RPM Signature r : ^ St^r::^ Date [f lojll 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: November 4, 1999 

SUBJECT: Semi-Annual Progress Report for Kerr McGee Kress Creek 

FROM: J6bn Oaks 
6>llinois Project Officer 

TO: Rebecca Prey 
Remedial Project Manager 

Attached is the semi-annual report for the 
second half of FY^99r submitted by the Illinois EPA for 
the project to which you are assigned, and which is 
funded by a cooperative agreement. Please review it 
and provide me with your comments on this form by 
November 12. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA's report for your 
records. If you have any questions, please call me at 
6-6040. 

RPM Response 

This report accurately reflects approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments: 

This report is not accurate and I have the following 
comments. 

RPM Signature^ "V^iu^ - b ^ D a t e I0>(»o|*i(̂  



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 15, 1999 

SUBJECT: Semi-Aj^nual Progress Report for lEPA Site Assessment CA 

FROM: Jo: 
II' 

aks 
s Project Officer 

TO:NJeanne Griffin 
Jan Pels, Early Action Project Managers 

Attached is the semi-annual report for the second half of 
FY'99 , submitted by the Illinois EPA for the above referenced 
Project to which you are assigned, and is funded by a 
cooperative agreement. Please review it and provide me with 
your comments on this form by November 19. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA's report for your 
records. If you have any questions, please call me at 
6-6040. 

EAPM Response 

This report accurately reflects approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments: 

This report is not accurate and I have the following 
comments. 

^ P M Signature^ Date /^y^y^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: November 4, 1999 

SUBJECT: Semi-Annual Progress Report for 
gson-Wright and Ilada Energy 

FROM: ̂ î5hn Oaks 
Illinois Project Officer 

TO: Jon Peterson, RPM Pool 

Attached are the semi-annual reports for the 
second half of FY'99. submitted by the Illinois EPA for 
the projects to which you are assigned, and which is 
funded by cooperative agreement. Please review them 
and provide me with your comments on this form by 
November 12. 

RPM Response 

-̂-̂  The reports accurately reflect approved activities and 
T/H reasonable cost expenditures, and are acceptable to me. 

Comments: 

The reports are not accurate and I have the following 
comments. 

RPM Signature Date /^/^f/^y 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: November 4, 1999 

SUBJECT: Semi-Annual Progress Report for Southeast 
Rockford Groundwater Contsunination 

FROM: J5>im~Oaks 
ttllinois Project Officer 

TO: Russell Hart 
Remedial Project Manager 

Qd^^ 
1^9!̂  

rS 

Attached is the semi-annual report for the 
second half of FY'99. submitted by the Illinois EPA for 
the project to which you are assigned, and which is 
funded by cooperative agreement. Please review it and 
provide me with your comments on this form by 
November 12. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA's report for your 
records. If you have any questions, please call me at 
6-6040. 

RPM Response 

This report accurately reflect approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments: V^ UtLG© To R̂̂ -| ~\o "^tiOGg: (Lo/r .̂"̂  

• J ?\'0\TT.f;̂-̂tJVE.Tiit̂ =̂î  ^ ^ '.sĈUL_ WMiI ivXvZ ÔL-iT̂  
This report is not accurate and I have the following 
comments. 

RPM Signature ^vo:»vg^^SO) • v^rOgOo Date v}^ ' ) 



s^ 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: November 4, 1999 

SUBJECT: Semi-^Annual Progress Report for Parson's Casket Hardware 

FROM: Jc(lm~Oaks 
Illinois Project Officer 

TO: Richard Boice 
Remedial Project Manager 

Attached is the semi-annual report for the 
second half of FY'99. submitted by the Illinois EPA for 
the project to which you are assigned, and which is 
funded by a cooperative agreement. Please review it 
and provide me with your comments on this form by 
Noyginher 12 . 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA's report for your 
records. If you have any questions, please call me at 
6-6040. 

OSC Response 

The report accurately reflects approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments: 

The report is not accurate and I have the following 
comments. 

RPM Signature ;^^^<^£-"^<ge^^ ^ Z / ! % ^ > ^ C C ^ B ^ ^ Q ^ / X / ^ / ^ f 

j^^^y -̂//e ,j nc .̂̂  i^^^^f <^^ ^̂̂ -̂- y/c,fe 'fr-c.d n f ' y^ poo/ , T^̂ ,̂ -

j-^/^. / ^ y c^y^/y i-'c/c- Ao:^ t r e ^ ^ in t^ri.'< ê -̂ -̂  ĉ  r /^e -̂c-'̂ r-v/̂ ci/ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: November 4, 1999 

SUBJECT: Semi-Annual Progress Report for NL Ind./Taracorp 

FROM: John^ Oaks 
I]QAnois Project Officer 

TO: Brad Bradley 
Remedial Project Manager 

Attached is the semi-annual report for the 
second half of FY'99. submitted by the Illinois EPA for 
the project to which you are assigned, and which is 
funded by a cooperative agreement. Please review it 
and provide me with your comments on this form by 
November 12. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of lEPA's report for your records. 
If you have any questions, please call me at 6-6040. 

RPM Response 

This report accurately reflects approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments: 

The report is not accurate and I have the following 
comments. 

RPM Signature 'H- - ^ 1 W w U i ^ X - ^ Date \ i /gy''?̂  



^ ^ 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: November 4, 1999 

SUBJECT: Semi-Annual Progress Reports for Woodstock Muni Landfill 
& Tri-County Landfill 

_ .1 

FROM: Joji^ Okks 
ijilnois Project Officer 

TO: John O'Grady 
Remedial Project Manager 

Attached are the semi-annual reports for the 
second half of FY'99, submitted by the Illinois EPA for 
the projects to which you are assigned, and which are 
funded by a cooperative agreements. Please review them 
and provide me with your comments on this form by 
November 12. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA's reports for your 
records. If you have any questions, please call me at 
6-6040. 

RPM Response 

The reports accurately reflects approved activities and 
reasonable cost expenditures, and are acceptable to me. 

Comments: 

The reports are not accurate and I have the following 
comments. 

RPM Signat 





UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

Date: November 4, 1999 

SUBJECT: Semi-Annual Progress Reports for Ottawa Radiation Areas 

FROM: JohjafOalCs" 
iJ/X^nois Project Officer 

TO: Matt Mankowski 
Remedial Project Manager 

Attached are the semi-annual reports for the 
second half of FY'99. submitted by the Illinois EPA for 
the projects to which you are assigned, and which is 
funded by cooperative agreement. Please review them 
and provide me with your comments on this form by 
November 12. 

Please return this form to me at Mail Drop SM-5J. Please 
keep the attached copy of Illinois EPA 's reports for 
your records. If you have any questions, please 
call me at 6-6040. 

RPM Response 

The report accurately reflect approved activities and 
reasonable cost expenditures, and is acceptable to me. 

Comments: 

TZ-

The report is not accurate and I have the following 
comments. 

RPM Signature Date i\hm 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Rebecca Frey 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee Kress Greek 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

KERR MCGEE WEST CHICAGO KRESS CREEK 

Assistance ID Number: V995414-01 -0 administered via block grant 
Activitv: RI/FS 
Reporting Period: FFYOO, Ql Q2 
Project Period: 09/15/94 - 09/30/00 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
No site RI/FS activity has occurred during this or previous reporting periods. 

II.A. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2000. 

IV. PROJECT BUDGET 

TASKS 

Technical Assistance 

TOTAL AWARD 

$14,678 

EXPENDITURES 
THIS QUARTER 

$0 

EXPENDITURES 
TO DATE 

$248 

Time and Funds Remaining: Five Months and $14,430 

Estimated Time and Funds Needed To Complete Required Work: Project RI/I-'S activities have 
not started; several years will likely be needed to complete work. Based on expenditures at Reed 
Keppler Park where similar activities have occurred, the remaining funds should be adequate. 

Prepared by:. P~y)l^: l \-

Approved by 

Date: ^ / M , / : ^ ^ ^ 

Date ^Q-2_ 

kmkrcrk\semiannualrpt04.00 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: 

SUBJ: 

FROM: 

TO: 

May 15,2000 

Review of I EPA Second Quarter Progress Report 

Romona R. Smith [SR-5J] 
Illinois Project Officer 

Russell Hart 
Remedial Program Manager 

3 c S 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Southeast Rockford 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



S M ^ 

SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SITE 

SUPERFUND COOPERATIVE AGREEMENT 
OUARTERLY PROGRESS REPORT 

Assistance ID Number: V005989-01 

Site Name: Southeast Rockford Groundwater Contamination 

Activity: Remedial Investigation/Feasibility Study 

Reporting Period: FFY2000, First Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

1. Illinois EPA and U.S. EPA approved new location for Monitoring Well 201 
which was identified as damaged in Spring of 1999. City of Rockford's 
contractors replaced the well during January of 2000. 

2. Illinois EPA finalized comments on Human Health Risk Assessment and the 
state's contractor, Camp Dresser and McKee (CDM) began work on finalizing the 
report. 

3. Illinois EPA continued re-evaluation of technologies included within the current 
Draft FS for Area 7. CDM continued work on revising Feasibility Study based 
on Agency comments. 

4. Illinois EPA and U.S. EPA (the Agencies) re-evaluated the programmatic 
approach to minor source areas and the possibility of addressing such areas under 
Illinois EPA's Site Remediation Program (SRP). With U.S. Department of 
Justice and U.S. EPA Office of Regional Counsel input, it was determined that 
based on legal agreements currently in place at the site, addressing minor source 
areas under the SRP was acceptable. A case by case evaluation of each minor 
source area requesting entry into the SRP is suggested. The Agencies reserve the 
right to re-visit the issue. 

5. U.S. EPA expressed concems regarding the protectiveness of the Agencies' past 
approach to groundwater contamination. One specific issue mentioned was 
indoor air concentrations of Volatile Organic Compounds (VOCs). Illinois EPA 
evaluated U.S. EPA's concems and a conference call was held on the matter on 
March 30, 2000. 

6. U.S. EPA, Illinois EPA, and CDM met on February 9, 2000 on proposed 
altematives for Area 7. In response, Illinois EPA and CDM conducted a more in-
depth evaluation of the possibility of utilizing Soil Vapor Extraction (SVE) in 
combination with another technology at Area 7. 



II.B CORRECTIVE MEASURES TAKEN 

Informed U.S. EPA remedial project manager that the completion date for 0U3 Record of 
Decision (ROD) would slip to fourth quarter of 2000 due to continued evaluation of remedial 
altematives at Area 7. 

II.B CORRECTIVE MEASURES PLANNED 

Due to increased time and work required to revise Feasibility Study to include SVE, Illinois EPA 
will be submitting a cooperative agreement amendment application to U.S. EPA for additional 
funds to complete project. 

HI. PROJECT SCHEDULE 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 64% 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 36% 

EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: Feasibility Study 
finalization had to be put on hold due to continued discussions and evaluations of remedial 
altematives for Area 7. Difficulties in arranging a meeting between the Agencies' management 
caused additional delays in the schedule. The ROD for this operable unit will likely be signed 
by the end of the fourth quarter of FFY2000. 

IV. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

$983,166 

Est. Expenditures 
FFY 1999, 1st Period 

$15,155 

Est. Expenditures 
to March 31, 2000 

$951,276 

TOTAL OPERABLE UNIT 3 RI/FS: $932,366 

ACTUAL TIME AND FUNDS REMAINING: 6 months and $16,735 
ESTIMATED TIME AND FUNDS NEEDED: 6 months and $74,844 

PLANNED FUNDING INCREASE REQUESTS: Illinois EPA will be submitting a cooperative 
agreement amendment application for approximately $58,000 to U.S. EPA. Additional funds 
will be required to complete project. 

Prepared bv: / i T r v ^ Date: ^ (<^^ (Xx^o^ 

r^^jfif^^ Date: f y ^ V / ^ . Approved by: 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Steve Padovani 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: LaSalle Electric 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



04/27/00 14:40 FAI 1 815 447 2127 lEPA @ DEPUE . . . Terry A.vers i ]02 

^,^AI6 £ ^ X ^ 

State Superfiind Cooperative Agreement 
Semiannual Progress Report 

Federal Lead Site 

Reporting Period: FY-00, Q-1 & Q-2 CA#: V005947-01 

Work Accomplished During Reporting Period For This Site And Activity: Attend 
meeting with PRPs, Region V and RA Contractor at site on 2nd segment of RA, limited 
response to public inquiries for site status. 

Problems And Delays Encountered This Period: None 

Corrective Measures Taken Or Planned: None Required 

For Major Task Identify The Following: 
Task Name: Support RI/FS, Support AAD, Support ROD Development, Consent 

Decree Negotiations Support, Review & Comment RD Documents, Review & 
Comment RA Documents, Limited Community Relations Support 

Award Amount: $13,240.00 

Estimated Expenditures This Period: Cost for 1st 1/4 FY-00 - $114 

Estimated Expenditures To Date: Cost through 1st 1/4 FY-00 - $6,476 

Estimated Percent Of Task Complete: 85% 

Total Funding For This Activity: $13,240.00 

Explanation Of Significant Differences: None 

Time And Funds Remaining (Balance In Existing CA): 6 Mos. & $6,764 

Estimated Time And Funds Needed To Complete Required Work: 
12 mos. & $6,764 

Explanation Of Any SigniJicant Discrepancy/Or Planned New Dollars: none 

Prepared by: / ^ ^ ^ e ^ ^ ^ ^ - ^ s ^ ^ ^ ^ g g ? Date: . ^ j v ^ ^ ^ ^ 

Approved hvi^^^^^^^^^^^^^:^^^^^,/L.^_^ Date: ^ A ^ / ^ 
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LaSalle 1&2 1/4-2000 

State Superfund Cooperative Agreement 
Quarterly Progress Report 

State Lead Site 
Assistance ID number V005783-01 

Site Name: LaSalle-Electrical Utilities 
Activity: Remedial Action - Phase-II & LTRA 

Reporting Period: FY-00, Q-1 & 2 

Work Accomplished Daring Reporting Period For This Site And Activity: 
LTRA activity this quarter consisted of: groimdwater collection and treatment; monitoring of the 
piezometric surface to insure maintenance of the zone of collection; continued sampling of on & 
off site monitoring weUs and groundwater collection system monitorii^ points to track 
groundwater collection and treatment; finalization of the SVE Pilot Test Report; and Finalization 
of the SVE Feasibility Study Cost Analysis; Initiate discussions with siq^pliers of anti-sealant 
additives to reduce pump and pipe scaling problems; continued discussion with over-sight 
engineer relative to groundwater collection system enhancements; and continued support of 
interaction of City of LaSalk, Region V - ORC and Illinois EPA Division of Legal Council 
("DLC") relative to City of LaSalle's interest fai obtaining Prospective Purchasers Agreement and 
uhimate acquisition of site for use as park. 

Phase II RA activity consisted of meeting with representatives of the Phase II contractor, Region 
V ORC, and the Illinois Attorneys General OjBSce on outstanding claims; Initiated processing of a 
tasking order for contractor support in technical review of claims, limited document preparation 
relative to State Remedial Action Closeout Report; some limited community relations activities 
associated with past TDU operations, on-site work, and oflT- site activity; 

Problems And Delays Encountered This Period: Extreme dry weather reduced pxanp and treat 
volumes reducing VOC removal progress. 

Corrective Measures Taken Or Planned: Investigation continues to enhance VOC removal 
from soil to insure completion of RA during LTRA period. Investigation continues of additional 
VOC sources and corrective actions to reduce lime scaling impacts. 

Project Schedule 

Task / DeUverablcs 

1 RA Closeout Report 

Original CA 
Approved Schedule 

(month / year) 

2nd 1/4 FY-94 

CA Approved 
Amended Schedule 

(month / year) 

None 

Actual 
Con^jletion Date 

(month / year) | 

Unknown ] 
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LaSalle 1&2 1/4-2000 

Percentage Of Activity Scheduled To Be Completed: Phase II RA-100%, LTRA - 50% 

Percentage Of Activity Actually Completed: Phase II RA-99%, LTRA - 50% 

Explanation Of Significant Difference: None 

Cost For Current Task Underway Or Just Completed In This Reporting Period: 
* The foUowing cost data are current through 1st 1/4-00, expenditures data through 2nd 1/4 FY-
00 are not currently available and will be transmitted at lEPA's earliest opportunity 

Task/Deliverable 

Phase-U RA 

Pending Change 
Orders 

Groimdwater 
LTRA 

CA Approved 
Budget Amount 

35.9 miUion 

3.6 million 

Planned 
Budget Amount 

25.4 million 

9.7 million 

Estimate Expend 
This Quarter 

10.1 thousand 

66.3 thousand 

Estimate Expend 
To Date 

31.3 million 

1.54 million 

Total Rl: $ NA Total FS: $ NA 

Estimated Time And Funds Needed To Complete Required Work: 

60 Months and $39,563,705 

Actual Time And Funds Remaining (Use Best Estimate On Funds): 

60 Months and $6,679,452 

Exphination Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase 
Request Or Time Extension Request: 

None 

Prepared h v . t ^ ' ^ ^ ^ ^ ^ S ^ ' * ^ ^ ^ ^ ^ ^ ^ ^ ^ Date: - ^ - ^ y ^ m ^ ^ 

^ w ^ . , ^ ^ ^ ^ ^ W i 5 g Date: ^ ^ ^ Approved b y ^ ^ ^ ^=1:^ 
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LaSalle 1&2 1/4-2000 

Attachment: LTRA Cortractor Cost Reports for 1st & 2nd 1/4 FY 00 will be forwarded under 
separate cover, No Phase II Contractor Cost reports processed this quarter 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2000 

SUBJ: Review of City of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS COPY OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: NL Ind./Taracorp. 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 
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STATE SUPERFIIND COOPFRATIVE AGREEMENT 
SFMI-.\NNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 10/99-12/99 CA#: V005947-01 ACTIVITY: RD/R/i 

SITE NAME! Tamt-oip/NL Induslricb, Gioniic City, Illinois 

BUDGET PERIOD: 0')/15/94 to 09/30/00 

WORK ACCOMPLISHED DURING REPORTING PERIOlD: 

State Activities; None 

PRORLRMS F.NTOTTNTF'TlFn THIS PFRIOD; None 

CORRF-CTTVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF >f AJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT: S23.. 364 

ESTrMAiiiD EXPliNDITURES THIS REPORTING PERIOD; $0 

LSl'lNUihi) iiXPLlNDl lURLS lO DATE: SL ,̂048 

lOTAL FUNDLNG FORTIUS AClTlVirY: $23,364 

E X P L A N A 1 ION OF SIGNIFICANT DIFFERENCES; None 

TIMF. AND FUNDS RFWAININfJ: C.\ Umf. k ĉ xip.nrlfd r.-niU Sftnlember 30, 7000. m6 the 
i£:Tiainir.g funds ia the CA total SI0,316. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQITRKD WORK: It is 
nov possible for ih? liliiiois EFA to acoufDcely estini^Jt; tht t'me and fundyliecesypd'y to complete 
Ihe uc>ric because it is a federal lead pioject. 

EXPLANATION OF ANY SIGNIFICANT DISCA^EFANCY OR PLANNED NEW 
DOLLiVRS; None 

_ Post-if Fax Not. 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of City of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Mike Mankowsi 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Ottawa Radiation Areas 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



MAy-04-2000 THU 10:15 AM IL E?H FAX NO. 2177823258 01 
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STATE SUPERFLTND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 10/99 -12/99 CA#: V995475-0]'0 ACTIVITY: RI/FS 

SITE NAME: Ottawa Radiation Areas, Ouawa, Illinois 

BUDGET PERIOD? JO/93 - 12/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

Slate Activities; Reviewed Site Characterization Report (N?L-4) Rev. 1, EE/CA 
Report (NPL-4) Rev. 1, EE/CA Report (NPL-1) Rev. 0 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES T.\KE;\ OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS-

TASK NAME; Project Coordination/Review 

AWARD AMOL^NT: 520,727 

IiSTINL\TED EXPENDIfURES THIS REPORTING PERIOD: S2696 

ESTIMATED EXPENDITURES TO DATE: $10,059 

TOTAL FUNDING FOR THIS ACTIVITV; $20,727 

f;APLAINAriON OK {SIGNIFICANT DIFFERENCESi None 

TIME AND FUNDS REMAINING: CA time is extended until December 31, 2000, and the 
remaining funds in the CA total $10,608, 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for iho Wnnh EPA to accurately estimate the time and fiind$ necessary to complete 
the worlc because it is a federal lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/OR PLANNED NEW 
DOLLARS: None 

Po»t-it* Fax Note 7671 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of City of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Jennison - Wright 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



Superfiind Cooperative Agreement 
Mid-Year Progress Report 

State Lead Site 

Cooperative Agreement #: V 995693-01 
Site Name: Jennison-Wriglit 
Activity: Remedial Design 
Reporting Period: Mid Year FFY 2000 

In a concmrent semi-armual report, the EE/CA for this site was finalized. Document included 
proposed remedy for the site. Human Health and Ecological Risk Assessments and cost analysis. 
In addition, a Record of Decision was completed and signed by both USEPA and lEPA. Witli 

the completion of these tasks, the Cooperative Agreement for that site activity is completed. 

The Remedial Design for the site remedy is now underway under this agreement, but has not 
progressed substantially. The Cooperative Agreement for the EE/CA portion of this site expired 
on December 31,1999. The costs shown below reflect the initial costs for the Remedial Design 
portion of the project. 

PROJECT SCHEDULE: 

As this project is in the work plan stage, the schedule h£is not yet been established. A detailed 
schedule will be available at the time of the end-of-year report. 

CURRENT COST BREAKDOWN: 

Because of the early stage in the design process, a breakdown of the costs for the first half of this 
year is unavailable. Only $2,848.00 has been spent of the $364,228.00 allocated for this project. 
The costs accrued are entirely for Illinois EPA personnel for purpose of generating the scope of 
the Remedial Design Workplan. A detailed breakdown of costs will be available at the time of 
the next report y ^ ^ '^r/'^'<c~—-^ 

Approved hs: ,^^^y^^^^-^^ ^^<: : :^%^/ tg , Date \^^_ljCf--<^^^~— 



Superfimd Cooperative Agreement 
Mid-Year Progress Report 

State Lead Site 

Cooperative Agreement #: 
Site Name: 
Activity: 
Reporting Period: 

V 995693-01 
Jennison-Wright 
EE/CA 
MidYear FFY 2000 

In the previous semi annual report, the EE/CA was finalized. Document included proposed 
remedy for the site. Human Health and Ecological Risk Assessments and cost analysis. In 
addition, a Record of Decision was completed and signed by both USEPA and lEPA. With the 
completion of these tasks, the Cooperative Agreement for this portion of this site is completed. 
The Remedial Design for the site remedy is now underway under a separate agreement, but is not 
reported here. The Cooperative Agreement for the EE/CA portion of this site expired on 
December 31,1999. The costs shown below should reflect the final costs for this portion of the 
project. Note that some of the costs shown below were not billed nor paid until after the actual 
tasks were completed. 

PROJECT SCHEDULE: 

TASK 

Work Plan Preparation 

Work Plan Review/Site 
Reconnaissance 

EE/CA Support Sampling 

Streamlined Risk 
Evaluation 

EE/CA Report 

Bench/Pilot Testing 
Studies 

Post-EE/CA Activities 

Project Management 

SCHEDULED 
COMPLETION 
DATE 

July 1997 

May 1997 

November 1997 

April 1998 

April 1998 

January 1998 

Ongoing 

Ongoing 

ACTUAL 
COMPLETION 
DATE 

July 1997 

May 1997 

December 1997 

July, 1999 

July, 1997 

February 1998 

Ongoing 

Ongoing 

PERCENT 
COMPLETE 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

. . / J ^ 



CURRENT COST BREAKDOWN: 

TASK 

Work Plan Preparation 

Work Plan Review/Site Reconnaissance 

EE/CA Support Sampling 

Streamlined Risk Evaluation 

EE/CA Report 

Bench/Pilot Testing Studies 

Post EE/CA Activities 

Project Management 

Total Costs 

APPROVED 
BUDGET 
AMT. 

$42,664.00 

$18,000.00 

$482,936.00 

$56,956.00 

$58,271.00 

$13,570.00 

$30,500.00 

$55,000.00 

$757,897.00 

EST. 
EXPENDED 
THIS HALF 

$0.00 

$3500.00 

$0.00 

$10,000.00 

$4,000.00 

$12,000.00 

$34,268.00 

$2500.00 

$66,268.00 

EST. 
EXPENDED 
TO DATE 

$38,000.00 

$17,500.00 

$348,683.00 

$67,000.00 

$64,500.00 

$24,000.00 

$39,768.00 

$62,153.00 

$661,604.00 

Note: Due to internal administrative procedures, the costs reflected are only those that have been billed and paid. 
These costs do not necessarily reflect the work that has been accomplished as they do not include "pipeline" costs 

Prepared by: 

Approved by: C^^^^^yV^., 

Date 

Date 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of City of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: lllada Energy 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



Superfund Cooperative Agreement 
Mid Year Progress Report 

State Lead Site 

Cooperative Agreement #: 
Site Name: 
Activity: 
Reporting Period: 

V995693-01 
Ilada Energy 
Remedial Investigation/Feasibility Study 
Firsthalfof FY'OO 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVH Y: 

None. The Remedial Action for the site has been completed. 

PROBLEMS ENCOUNTERED THIS PERIOD: 

None. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

None. 



s .^ 

PROJECT SCHEDULE: 

Tasks/Deliverables (from state application 
approved by EPA and awarded) 

1. Develop and Implement 
Community Relations Plan 
2. Procure Oversight Consultant 
3. Deliverable Review/Comment 
4. Field Inspection Services 
5. Project Documentation 
6. Enforcement Support 
7. ROD 
8. Miscellaneous 

Original CA 
Apprvd. Schd. 
(Month/Year) 
(08/21/89) 

Sept. '92 

Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 
Sept. '92 

CA Apprvd. 
Amended 
Schedule 
(Month/Yr) 
(12/31/99) 

Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 
Dec '99 

Actual 
Completion 
Date 
(Month/Year) 

July, '90 
March,'90 
August, '99 
Sept., '99 
Sept., '99 
Sept., '99 
Sept., 99 
Sept., 99 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 100% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: None 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD: 

(T'«Jote: The following table is reflective of the "pre block grant" accounting for the site. It is for reference only. 
S nee the state block grant has taken effect, the costs for total estimated expenditures is reduced to reflect the amoimt 
s{)ent since the block grant inception. 



Tasks/ 
Deliverables 

Comm. Rltns. 

Procure Oversight 

Review/Comment 

Field Inspect. 

Documentation 

Enforcement 

ROD 

1 Miscellaneous 

TOTALS 

CA Appd. 
Budget Amt. 

$ 19,637 

2,578 

140,635 

126,624 

7,332 

23,400 

25,978 

16,211 

362,395 

Planned 
Budget Amt 

Estd. Expnd. 
This Quarter 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Estd. Expnd. 
To Date 

$15,415.30 

2,210.00 

64,687.00 

90,406.00 

6,326.00 

4,760.00 

2500.00 

13,810.70 

$200,115.00 

TOTAL RI: $282,668 TOTAL FS (includes ROD): $79,727 

- — 

Tasks/ 
Deliverables 

Comm. Rltns. 

Procure Oversight 

Review/Comment 

Field Inspect. 

Documentation 

Enforcement 

ROD 

Miscellaneous 

TOTALS 

CA Appd. 
Budget Amt. 

$175,944 

Estd. Expnd. 
This Quarter 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Estd. Expnd. 
To Date 

$3000.00 

0.00 

3181.00 

2,500.00 

3,000.00 

0.00 

5,400.00 

1,122.00 

$18,203.00 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK (BEST 
ESTIMATE ON FUNDS): 

0 months (All tasks complete) 

At the time of this report, accurate dollar values for the first half of FY '00 may not have been 
completely accounted for due to the pipeline nature of some costs such as travel and contractual 
services. As such, the listed change in expenditures since the last report may not accurately reflect 
current expenditures. 

: T X ^ 0 < ^ ^ Prepared by: \ - ~ ^ ^ - < < ^ ^ - M J \ ) L \ Date: V - 2 . ^ - 0 <^ 

Approved b v i ^ ^ ^ r ^ . - t j ^ j ^ " ^ ^ ^ n . Date: i l^Z-^^^^ 
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• '̂ ^ DAVID SEELY 
05/09/2000 11:26 AM 

To: ROMONA SMITH 
Subject: Re: I EPA Qtrly Reports ^ 

The site listing is correct for the sites for which I am assigned. 

-David Seely-

ROMONA SMITH 

;'"• ^ ROMONA SMITH 
05/09/2000 11:08 AM 

To: Jon Peterson/R5/USEPA/US@EPA, SHERI BIANCHIN/R5/USEPA/US@EPA, JohnJ 
0Grady/R5/USEPA/US@EPA, Tom Short/ADA/USEPA/US@EPA, DAVID 
SEELY/R5/USEPA/US@EPA, REBECCA FREY/R5/USEPA/US@EPA, MICHAEL 
MCATEER/R5/USEPA/US@EPA, RUSSELL HART/R5/USEPA/US@EPA, Stephen 
Padovani/R5/USEPA/US@EPA, BRAD BRADLEY/R5/USEPA/US@EPA 

cc: 

Subject: I EPA Qtrly Reports 

As many of you know I have replaced John Oaks as the Project Officer for the State of Illinois. 
Recently, I received IEPA;s quarterly report submittals for this quarter. I'm working off of an old 
RPM listing, could you let me know if you are assigned to site I have listed next to your name. 

Jon Peterson • Parson's Casket Hardware [RI/FS] & [RD/RA] 
Jon Peterson - Jannison - Wright 
Jon Peterson - lllada Energy 

Kiohn Ogrady -^<g^&y3<ig/qp/fc^Woodstock Municipal LDFL 
1/fom Short ^ Byron Salvage Yard 

Dave Seely • Kerr McGee [RKP] [WTP] 
"^Rebecca Frey - Kerr McGee Kress Creek 
HVlike McAteer Sauget Area 1 
K^^ussell Hart - SE Rockford GW 
i^teve Padovani - LaSalle Electric 
i ^ a d Bradley - NL Ind./Taracorp 
Scott Hansen - Lenz Oil 
Tim Prendiville - Blackwell Forest Preserve 
Mike Mankowski Ottawa Radiation Areas 

Thanks! 



'' "• ^ ROMONA SMITH 
05/09/2000 11:12 AM 

To: EPA4126 
Subject: Quarterly Report Submittal | ^ 

Hi Terry: 

I received your quarterly report submittals. However, I'm missing the one for the Site Assessment 
Program. Could you fax it to me at [312] 886-0186. Thanks! 

Also, was their suppose to be a reports for: Ottawa Radiation, Blackwell Forest, and Lenz Oil? 



^ ROMONA SMITH 
05/09/2000 11:08 AM 

To: 

cc: 

Jon Peterson/R5/USEPA/US@EPA, SHERI BIANCHIN/R5/USEPA/US@EPA, JohnJ 
0Grady/R5/USEPA/US@EPA, Tom Short/ADA/USEPA/US@EPA, DAVID 
SEELY/R5/USEPA/US@EPA, REBECCA FREY/R5/USEPA/US@EPA, MICHAEL 
MCATEER/R5/USEPA/US@EPA, RUSSELL HART/R5/USEPA/US@EPA, Stephen 
Padovani/R5/USEPA/US@EPA, BRAD BRADLEY/R5/USEPA/US@EPA 

Subject: lEPA Qtrly Reports 

As many of you know 1 have replaced John Oaks as the Project Officer for the State of Illinois. 
Recently, I received IEPA;s quarterly report submittals for this quarter. I'm working off of an old 
RPM listing, could you let me know if you are assigned to site I have listed next to your name. 

Jon Peterson 
Jon Peterson 
Jon Peterson 
John Ogrady 
Tom Short 
Dave Seely 
Rebecca Frey 
Mike McAteer 
Russell Hart 
Steve Padovani 
Brad Bradley 
Scott Hansen 
Tim Prendiville 
Mike Mankowski 

Parson's Casket Hardware [RI/FS] & [RD/RA] 
Jannison - Wright 
lllada Energy 
Woodstock Municipal LDFL 
Byron Salvage Yard 
Kerr McGee [RKP] [WTP] 
Kerr McGee Kress Creek 
Sauget Area 1 
SE Rockford GW 
LaSalle Electric 
NL Ind./Taracorp 
Lenz Oil 
Blackwell Forest Preserve 
Ottawa Radiation Areas 

Thanks! 



> - • 

CORE PROGRAM COOPERATIVE AGREEMENT 

Reporting Period 10/1/99-3/31/2000 

The Yearend Meeting was held in Chicago on January 26-27. All Region V states 
attended along with most USEPA Superfund management. The willingness of 
states to list new NPL sites and prepare HRS packages was discussed at length. 
Bill Muno indicated it was a priority for each state to list new NPL sites periodically 
and that site assessment funding would be linked to these activities. I EPA is 
supporting NPL listing initiatives and has received the governor's approval to list 
three new NPL sites during the last year. 

Several Region V staff, Cindy Wakat and Lois Betka and Terry Ayers, I EPA are 
participating in the national Subpart O Workgroup. This workgroup will revise 
these regulations to allow the Block Grant to become available to all states and 
will simplify these regulations to make cooperative agreement applications easier. 
The workgroup met in New York in November and in Washington in March.The 
workgroup has also had about two dozen conference calls and another 20 
conference calls are planned. Due to public comment and headquarters reviews, 
the revised regulation may take another year to finalize. 

Illinois EPA completed the ROD for the MIG-DeWane site during this reporting 
period. lEPA has committed to do the Southeast Rockford ROD by the end of the 
fiscal year. 

Several staff members attended training courses during this period. The courses 
attended and the number of attendees are summarized below. 

Course Title 

Basic Geology 
Environmental Indicators 
Samples Analysis 
Risk Training 
XRF Training 
Ecological Risk Training 
Management Training 

# Attendees 

3 
1 
1 
3 
2 
3 
3 

The following chart lists the expenditures for Core activities during this period. 



I9-Apr-2000 

FYOO CERCLA CORE DRAWDOWN 

) 

PERS SERVICES 
FRINCiFS 
CONTRACTUAI. 
TRAVEL 
COMMODITIES 
EOUIPMENT 
OTHER 

TOTAL DIRECT 

INDIRECT 

TOTAL 

PREV EXP 
948,930 
269,167 
90,787 
48,249 
3,342 

14,553 
0 

1,375,028 

452,000 

1,827,028 

OCT 
33,470 
10,954 

362 

112 

44.898 

18,361 

63,259 

NOV 
26,176 
8,646 

426 

35.248 

14,392 

49,639 

DEC 
29,193 
9,330 

600 
2,004 

41,128 

15,922 

57,050 

JAN 
35.555 
11.419 

195 
2,049 

219 
240 

49,677 

19,414 

69,091 

FEB 
1 37,804 

12,188^ 

1,427 
438 
103 

51,959 

20,662 

72.621 

MAR 

7,000 
• 2,822 " 

426 
685 

10,933 

0 

10.933 

APR 

0 

0 

0 

MAY 

^ 
0 

0 

JUNE 

0 

0 

0 

JULY 

0 

0 

0 

AUG 

0 

0 

0 

SEPT 

0 

0 

0 

OCT 

0 

0 

0 

TOTAL 
1,111,128 

321.705 
98.944 
56,977 
4,537 

15,581 
0 

1,608.872 

540,750 

2.149,622 

AWARD 
y 1,244,107 
y 428,656 
^ 468.362 
^ 110,924 
^ 17,711 

48,183 
335,200 

2,653,143 

^ 471,779 

3,124,922 

PROJ TOT. 
1,375.756 

407,022 
172,700 
75,000 
8,000 

54,000 
0 

2,092,478 

585,383 

2,777,861 

BALANCE 
(131.649) 

21,634 
295,662 

35,924 
9,711 

(5,817) 
335,200 

560,565 

(213,604) 

347,061 

) 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Russell Hart 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Southeast Groundwater Contramination 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



Sf̂ '" % UNITED STATES ENVIRONMENTAL PROTECTI^TRT^AGENCY 
I ^5 ""̂  REGIONS 
S v S v . I 77 WEST JACKSON BOULEVARD 
^ • ' ^ ' I ' ^ o ^ r CHICAGO, IL 60604-3590 

JUN 0 B 7009 

REPLY TO THE ATTENI lOf J '^F 

SM-5J 

Terry G. Ayers, Manager 
National Priorities List Unit 
Illinois Environmental Protection Agency 
1021 N. Granid Avenue East 
POBox 19276 
Springfield, Illinois 62794-9276 

RE: lEPA Superfund Block Grant Biannual Report [CA # V995693-01 

Dear Mr. Ayers: 

This letter is written to notify you that the U.S. Environmental Protection Agency [U.S. EPA] 
has received and reviewed your Superfund Block Grant Biannual Report for the Illinois 
Environmental Protection Agency [lEPA] Cooperative Agreement. 

After reviewing the report, U.S. EPA found there were no major concems or issues raised by the 
report. However, as we discussed earlier, the Site Assessment portion of the report was not 
included with your submittal. Therefore, you report is considered incomplete. Can you inform 
me of when USEPA can expect the remaining portion of your report? Thanks! 

If you have any questions or comments feel free to contact me at [312] 886-6139. 

Sii^erely, 

Romo>ia.R. Smit' ^ " " ^""^^^^ 
Illinois Project Offic^ 

Recycled/Recyclable • Printed wilh Vegetable Oil Based Inks on 5 0 % Recycled Paper (20% Postc.' i is 



ILLINOIS ENVIRONMENTAL PROTECTION A G E N C Y 

1021 NORTH GRAND AVENUE EAST, P.O. BOX 19276, SPRINGFIELD, ILLINOIS 62794-9276 

T H O M A S V. SKINNER, DIRECTOR 

217/782-6761 

April 28, 2000 

USEPA - Office of Superfund, SM-5J 
77 West Jackson Street 
Chicago III. 60604 
Attn: Romona Smith 
Illinois Project Officer 

Dear Romona: 

Attached are the biannual reports for sites under the Superfund Block Grant. 
lEPA has summarized cost information on all the cooperative agreements for your 
revievtf. 

If you have any questions regarding these reports, please contact me at 
217/782-9875. 

Sincerely, 

Terry ^ Ayers, Mana^r 
National Priorities List Unit 
Federal Sites Remediation Section 
Division of Remediation Management 
Bureau of Land 

PRINTED ON RECycLfn PAPER 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of City of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Jennison - Wright 

RPM'S RESPONSE: 

[ ' y \ Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: \ U ^ i lO. r u M ^ c ^ ^ DATE: C/?(0(^' 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson's Casket Hardware [RI/FS] [RD/RA] 

RPM'S RESPONSE: 

L Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE DATE: ^ / ^ / ^ / 



\ ^ 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2000 

SUBJ: Review of City of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: lllada Energy 

RPM'S RESPONSE: 

Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: K î f ^ , / M ^ ^ ^ ^ DATE: ^ / ? f &^ 



UNITED STATES E N V I R O N M E N T A L PROTECTION AGENCY 
REGION V 

DATE: May 15,2000 

SUBJ: Review of City of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] / p 
Illinois Project Officer ^ 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: NL Ind./Taracorp. 

RPM'S RESPONSE 
J. 

[ \ , ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: ' ^ ^ - ^ " ^ < ̂ - ^ - A . U . DATE: ! > / / 7 A ' ^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Woodstock Municipal Landfill 

RPM'S RESPONSE: 

[ / ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

i^^c[ i\..,kv^^ „.„. s/ii/c^ 
SAM'S SIGNATURE:_ ' ^-^^'^ ' - v . ^ DATE 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2000 

SUBJ: Review of I EPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Rebecca Frey 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee Kress Creek 

RPM'S RESPONSE: 

\ / ^ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

^IcUi^c^ t * ^ D A T E : _ i / ^ SAM'S SIGNATURE: / ' ^ ^ ^ ' ^ ^ -f^*^ DATE: fc/VW 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Russell Hart 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E KEEP THIS C O P Y O F lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Southeast Rockford 

RPM'S RESPONSE: 

" ]> '<CL Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: ^ ' 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] ^ 
Illinois Project Officer 

TO: Tom Short 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Byron Salvage Yard 

RPM'S RESPONSE: 

[ <—r'^Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: :W^<^ (y^nJkr^ DATE: "dll l ' l^OO 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith 
Illinois Project Officer 

[SR-5J] ^ 
":pr C? 

TO: Steve Padovani 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: LaSalle Electric 

RPM'S RESPONSE: 

^ 
\yL ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on tlWreport(s)]. 

SAM'S SIGNATURE:. / \ y%6> 1 /C^ l^ -^^ -^^ DATE 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] ^ 
Illinois Project Officer ' ^ 

TO: RubbtJil I Idrt - / ^ i l c ^ A c M ' ^ ^ - i ^ 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me. P L E A S E K E E P THIS COPY OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Sou^etlt^Gro^^jdlivater ContP^nation 

RPM'S RESPONSE: -̂  

[ -^ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: ^ < - / i ^ 2 ^ . . / ^ X ^ ^ ~ - - DATE: -^ V^-QC' 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of City of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] ^ 
Illinois Project Officer S 
Mftvr AAAfJkTouJvKr • 

TO: -JbliUc Mai'ikowci 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Ottawa Radiation Areas 

RPM'S RESPONSE: 

[ V ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: / f / ^ c V - ^ V l - v ^ ^ ^ DATE: ^/^^/'^C 



RPM 

Jon Peterson 
Jon Peterson 
Jon Peterson 
Brad Bradley 
Brad Bradley 
Tom Short 
Dave Seely 
Rebecca Frey 
Mike McAteer 
Russell Hart 
Steve Padovani 
Scott Hansen 
Tim Prediville 
Mike Mankowski 

SITE: 

Parson's Casket 
Jennison-Wright 
lllada Energy 
Woodstock Municipal LDFL 
NL Ind./Taracorp 
Byron Salvage Yard 
Kerr McGee [RKP] [WTP] 
Kerr McGee [Kress Creek] 
Sauget Area 1 
SE Rockford GW 
LaSalle Electric 
Lenz Oil 
Blackwell Forest Preserve 
Ottawa Radiation Areas 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Woodstock Municipal Landfill 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 2/99 CA#: VO05947-01-9 ACTIVITY: RD 

SITE NAME: Woodstock Municipal Landfill, Woodstock, Ih 

BUDGET PERIOD: 09/15/90 - 12/31/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. 

PROBLEMS ENCOUNTERED THIS PERIOD: NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: NONE 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $15,720 

ESTIMATED EXPENDITURES THIS QUARTER: $34 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $l!),720 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 0 months and -$5,063 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: Addition 
funding allocation from Block Grant of $46,749 and 6 immths 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: Requested additional funding 
allocation from Block Grant of 46,749 has not yet been processed. 
Allocation is expected to be reflected in the next .'iemi-annual 
report. ' 

PREPAREDLY; 

( / 

APPROVED BY: 
' ^ ^ ^ 

^ ^ ^ , - - f ^ y ^ J -
/ ^ 

DATE: .-// l ^ / f r ^ O 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS COPY OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson's Casket Hardware [RI/FS] [RD/RA] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



MID-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RI/FS (Off-Site Groundwater Study) 

Reporting Period: 1" and 2''^Quarter, FY 2000 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

RI/FS 

United States Geological Survey (U.S.G.S.) and the Illinois EPA have completed a combined 
investigation into the bedrock ziquifer around the Parson's Casket Hardware Superfund Site. Work 
included drilling five (5) boreholes to a depth of approximately 260 feet below ground surface and 
examining lithology and groundwater quality. Analytical results are currently being completed by U.S. 
EPA CLP lab program and monitoring wells will be placed in the zones of highest contamination. Also, 
natural attenuation parameters are being investigated for the bedrock aquifer. 

Illinois EPA is also begirming a groundwater study into other potential source areas not associated with 
Parson's, but discovered to be impacting local groundwater quality. The information from this study will 
be used to support a remedial ziltemative for Parson's. This smdy should be complete in 2000. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 

USGS underestimated the volume of purge water associated with completion of the boreholes. Because 
of the additional cost for disposal of the purge water there was insufficient funds available for USGS to 
complete the monitoring wells proposed for the borehole locations. Also, all natural attenuation analytical 
parameters could not be completed at the participating U.S. EPA CLP laboratory. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

USGS collected all the additional purge water and disposed of it according to the work plan. USGS also 
purchased monitoring well equipment, which was used by lEPA representatives to install monitoring 
wells at the borehole locations. lEPA used a State CLP laboratory to complete the additional analytical 
requirements. 



PROJECT SCHEDULE: 

Task/ Deliverables 

A. Work Plan Preparation 

1. Description of Current Situation 

2. Site Investigation 

3. Site Investigation 
Analysis 

4. Laboratory and 
Bench Scale Studies 

1 5. Community Relations 

1 6. Project Management 

7. Remedial Altematives 
j Screening 

8. Remedial Altematives 
1 Evaluation 

9. Feasibility' Study 

Approved 
Amended 
Schedule 

06/97 

07/97 

08/97 

02/98 

N/A 

06/98 

06/98 

12/98 

1/99 

04/99 

Actual 
Completed 

Date 

07/97 

08/97 

09/97 

on going 

N/A 

on going 

on gomg 

N/A 

N/A 

N/A 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 
(next reporting period) 

TASK No. Description 
A. Work Plan Preparation 
1. Description of Current Situation 
2. Site Investigation 
3. Site Investigation Analysis 
4. Community Relations 
5. Project Management 
6. Remedial Altematives Screening 
7. Remedial Altematives Evaluation 
8. Feasibility Study 

Percent Completed 
(%) 

100 
*' 100 

90 
90 
90 
80 
50 
50 



PERCENTAGE OF ACTD/ITY ACTUALLY COMPLETED: 

Percent Completed 
TASK No. Description % 

A. Work Plan Preparation .100 
1. Description of Current Situation 100 
2. Site Investigation 100 
3. Site Investigation Analysis 90 
4. Community Relations 90 
5. Project Management • 80 
6. Remedial Altematives Screening 50' 
7. Remedial Altematives Evaluation 50' 
8. Feasibility Study 30' 

* - Task 6, 7, and 8 have a preliminary draft document available. This current investigation is to 
determine impacts eind potential remedial altematives for the deep bedrock aquifer, which was found 
to be contaminated from the Parson's site. 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

None 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING 

PERIOD:"* 

State estimated cost are reported by activity as follows: 

Approved Budget Estimated Expenditures To Date 

RI: $527,073^" $338,847 
USGS/IEPA (JFA^ '̂) $ 135,095 $ 135,095 

1: The accounting process is currently under review by the Agency for completeness. Future cost 
breakdowns will include all subsequent revisions. These figures represent ^ s t breakdown through 
FY 1999. 

2: The overall cost of the CA approved budget has been increzised from previous quarterly reports. 
This is due to an increeise in the CA budget of $36,965. 

3: These figures reflect a Joint Funding Agreement (JFA) between Illinois EPA and the United States 
Geological Survey (USGS) FY 99. These funds are for the deep bedrock aquifer investigation and 
L ŜGS is using the information for their Belvidere Area Groundwater Study. 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REOUIRED WORK: 

The time and funds needed to complete the RI/FS are pending. 

ACTUAL TIME AND FUNDS REMAINING: 

09 months and $188,226 

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING 
INCREASE REOUESTED OR TIME EXTENSION REQUESTED:' 

The outcome of this portion of the project is still pending completion. It has been determined that enough 
data does not exist to support a an altemative for this operable unit or to conclude the FS. Additional 
information was required to complete the remaining tasks under a study specifically for this operable unit. 

Additional time was required due to incomplete information in support of an FS. The additional activities 
stated above were necessary to complete an FS for this operable imit, thus increasing the time necessary 
in completing this project. 

The corrective actions taken during this reporting period will precipitate a request for an increase in 
expenditures for this operable unit. This is anticipated to occur during the next reporting period. 

It appears that ground water restoration may be more difficult than originally anticipated. This may 
require a deviation from the existing schedule to explore other avenues available to remedy the site. 

Prepared by £ a ^ ^ 1 ^ ^ / Date ' ^ H M ^ r O 

Approved by ^ ^ ^ A . ^ ^ ^ ^ ^ T ^ ^ ^ ^ Date c j / l < / c r ^ %• 



MID-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RD/RA 

Reporting Period: V and 2"*̂  Quarters, FY 2000 

WORK •'\CCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

Remedial Design (RD): 

The Remedial Design (RD) plans were finalized December 1998. lEPA has completed procurement of 
the RA contractor and selected Environmental Contractor's of Illinois. 

Remedial .Action (RA): 

The Remedial .Action (R-A) is 90% complete. .All excavated material has been removed from the site and 
seeding^'grading is the last major task for the removal contractor regarding the RA for this operable unit. 

PROBLEMS .AND DELAYS ENCOUNTERED THIS PERIOD: 

Additional contamination was discovered during the R.A and more soils than expected were removed. 

Two (2) monitoring wells not originally proposed for removal were rendered unuseable during excavation 
acuvicies 

CORRECTIVE MEASURES TAKEN OR PLANNED: P 

Additional excavations were completed and the total amount of material rempved is anticipated to be 
completed next reponing period. It is not anticipated that additional funds will bo needed since the 
rerr.o\al coniractor awarded the contract for RA work bid the removal at 22 percent of the feasibility 
smdies estimated removal cost. And, the additional material is anticipated to increase the costs to one half 
the original projected removal costs. 

The removal contractor has agreed to replace the two monitoring wells. 

file://�'/CCOMPLISHED


PROJECT SCHEDULE: 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 
(by the end of next reporting period) 

TASK Description 
1. Commimity Relations 
2. Project Management 
3. Work Plan Preparation 
4. Field Smdies 
5. Remedial Design 
6. Remedial Action 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 

TASK No. Description 

Work Plan Preparation 
Field Smdies 
Remedial Design 
Remedial Action 
Project Management 
Communirv Relations 

4. 
5. 
6. 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

N A 

Percent Completed"' 
% 

90 
90 
100 
100 
100 
95 

Percent Completed 

100 
100 
100 
90 
90 
90 

COST FOR CURRENT TASKS UNDERW^AY OR JUST COMPLETED IN THIS REPORTL^G 
PERIOD: 

State estimated costs are reported by activitv' as follows: 

Approved Budget Estimated Expenditures' 

1. Remedial Design (RD) 
2. Remedial .Action (R_A) 

$426,005 
54,398,527 

5384,698 
5497.448' 

- .Accurate funding totals are currently under review for expenditures. 

* Remo\al contractor billings were not included in this reporting period. 

TOTAL RD: S 426.005 TOTAL R.A: 5 4.398.527' 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REOUIRED WORK: 

No additional time or funds are needed to complete this portion of the RD/RA. 

ACTUAL TIME AND FUNDS REMAINTNG: 

09 months and $ 4,421,918 (RD/RA* remaining combined) 

* Remedial Action (RA) funduig has been secured from U.S. EPA. 

EXPLAN-ATION OF SIGNIFICANT DISCREPANCY/R.ATIONALE FOR ANY PLANNED FUNDING 
IN'CREASE REOUESTED OR TIME EXTENSION REOUESTED: 

N'A 

/ 

iC^ . \ , _ : — I nntp 7 ' ^ 7 - a d Prepared bv -- —̂̂  ^^ — - — Date 

Approved by ^ f ^ ^ i ^ ^ ^ ^ ^ ' ^ ^ r ^ ^ ^ u ^ Date ^L^/z^ 

f 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15, 2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Dave Seely 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee [RKP] [WTP] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

KERR MCGEE WEST CHICAGO REED KEPPLER PARK 

Assistance ID Number: 
Activity: 
Reporting Period: 
Project Period: 

V995414-01-0 administered via block grant 
RI/FS 
FFYOO, Ql Q2 
09/15/94-09/30/00 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
Excavation and removal of radioactive waste have been completed at the old quarry/city 
dump/landfill. Work typically stops during the winter months, leaving restoration activities to 
begin in April 2000. Landfill closure requirements and post-closure activities have been 
discussed at monthly progress meetings with representatives of the City of West Chicago, West 
Chicago Park District, Kerr-McGee, Illinois Department of Nuclear Safety, and U.S. EPA. 

II.A. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2000. Removal 
action is expected to result in a streamlined RI/FS and a no action ROD. USEPA Headquarters 
seeks a Record of Decision by December 31, 2000. 

IV. PROJECT BUDGET 

TASKS 

Technical Assistance 

TOTAL AWARD 

$14,678 

EXPENDITURES 
THIS QUARTER 

$2014 Ql 
$ 168 Q2 

EXPENDITURES 
TO DATE 

$19,929* 
$(5251) 

*FFY99 Q4 revised from $2348 to $2458 resulting in increase in total expenditures to date 
Time and Funds Remaining: Five Months and $0 Funds 

Estimated Time and Funds Needed To Complete Required Work: The project is on schedule to 
be completed in FFYOO. Additional funding has come from reassigrmient of project 
expenditures within the block grant. 

Prepared by 
Approved by: 

.(XMrn̂  
" ^ / ^ <i^^^^^* 

kmrkp\semiannualrpt04.00 



SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

KERR MCGEE WEST CHICAGO WASTEWATER TREATMENT PLANT 

Assistance ID Number: 
Activity: 
Reporting Period: 
Project Period: 

V995414-01-0 administered via block grant 
RI/FS 
FFYOO, Ql Q2 
09/15/94-09/30/00 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
No site RI/FS activity has occurred during this or previous reporting periods. 

II.A. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2000. 

IV. PROJECT BUDGET 

TASKS 

Technical Assistance 

TOTAL AWARD 

$14,678 

EXPENDITURES 
THIS QUARTER 

$0 

EXPENDITURES 
TO DATE 

$1745 

Time and Funds Remaining: Five Months and $12,933 

Estimated Time and Funds Needed To Complete Required Work: Project RI/FS activities have 
not started; several years will likely be needed to complete work. Based on expenditures at Reed 
Keppler Park where similar activities have occurred, the remaining funds should be adequate. 

Prepared by: Jm ̂c 

Approved by:. 'O'^-'^'f:?/^ '^'^^^ 
^ 

j2Z^»^t=fc= 

Date: ^ A ? C / j ^ ^ 

Date 'i-\ '> 

km wwtp\semi armualrpt04.00 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: May 15,2000 

SUBJ: Review of lEPA Second Quarter Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Tom Short 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency second quarter progress report submitted for the site[s] 
for which you are assigned. Please review the attached document, particularly the 
scope of work and cost/budget information, and provide me with your comments by 
COB May 31, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Byron Salvage Yard 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: l/OO CA #: V005947-01 ACTIVITY: Rl/FS 

SITE NAME: Byron (Johnson) Salvage Yard-Rl/FS, Byron, IL 

BUDGET PERIOD: 08/01/87 - 12/31/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. Worked on 
Concurrence with U.S. EPA's Record of Decision for groundwater 
remediation. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $70,860 

ESTIMATED EXPENDITURES THIS HALF: $315 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $70,860 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUITOS REMAINING: 0 months and $58,965 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 6 months 
and same funding. 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: Extention request to meet with 
ROD concurrance. 

DATE: 7 Y ^ ^ / < : : P ^ 

APPROVED BY; ^ ' ^ ^ - ^ - ^ ^ y ^ ^ ^ ^ ^ ^ ^ ^ r j , - ^ DATE: ^^/T^TO 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 8, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Parson's Casket Hardware [CA# V005989-01 ] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ IXl I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

^AMi&SIGNATURE: y W t ^ X . < ^ e > ^ DATE: { 1 j l ' ? /Cd 

- 2 



' \^^ 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 8, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS COPY OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Jennison-Wright [lEPA Block Grant] 

RPM'S RESPONSE: 

[ ' x ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE : V M i / ^ / / ? Z - i ^ , ^ - ^ DATE: / / / / 7 / i o 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 8, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: David Seely 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee - Treatment Plant [lEPA Block Grant] 

RPM'S RESPONSE: 

f U-i^^ Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE DATE: 
// 

3̂ / g y 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 8, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Dave Seely 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me. P L E A S E K E E P THIS COPY OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee - Keepler Park [lEPA Block Grant] 

RPM'S RESPONSE: 

f »-^] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: ^ ^ 1 y \ s i j J K DATE: / ^b /QO 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 8, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Rebecca Frey 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 

REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Kerr McGee - Kress Creek [lEPA Block Grant] 

RPM'S RESPONSE: 

[ yC,] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: ICc&U>€>4. - f ^ DATE: u j z i / c i ) 



" ^ ^ 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 8, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Russell Hart 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Southeast Rockford Groundwater Contamination [lEPA Block Grant] 

RPM'S RESPONSE: 

[^><Cl Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: \ < . . x . ^ ~ A ^ \ ^ k o : ^ DATE:^v\ '^Z-U^y^ 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 8, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Steve Padovani 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: LaSalle Electric [CA# V005783-01] 

RPM'S RESPONSE: 

[Nc^ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the'Beportfs) 

SAM'S SIGNATURE: T C K / y / Dni^ DATE Ml^iL 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 8, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Tom Short 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS COPY OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Byron Johnson [CA# V005947-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

f v^ 1 I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE : ^ l Q r v ^ ^ DATE: llll«^|2^flO 

It \ ^ ^ T i ^^NjvT^vrb S^M^Pu^c^ SvrPPc^e:̂  u T M r >SOKHC<Z_ . 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 8, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Woodstock Municipal LDFL [CA# V005947-01-9] 
RPM'S RESPONSE: 

L A J Report(s) is accurate and acceptable as wri«en. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: - f W ^ r V J l ^ ^ y DATE: 11/15/^6 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 14, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS COPY OF l E P A ' S 
REPORT FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s)NAME: NL Ind./Taracorp [CA# V005989-01] 

RPM'S RESPONSE: 

[ y ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report{s)]. 

SAM'S SIGNATURE: 1 L ^ ^ ^ W / W ^ y . C i DATE: Q.in/Oo 
7 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: 

SUBJ: 

FROM: 

TO: 

November 14, 2000 

Review of lEPA Biannual Progress Report 

Romona R. Smith [SR-5J] 
Illinois Project Officer 

Matt Mankowski 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y O F l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to I EPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Ottawa Radiation Areas [CA# V005989-01] 

RPM'S RESPONSE: 

[ ^ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE : V A ( u A - C ^ ^ i ^ ^ y f 
'Tiy 

DATE: / / 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 8, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Jon Peterson 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS C O P Y OF lEPA 'S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE{s) NAME: Parson's Casket Hardware [CA# V005989-01 ] 
RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 

- 2 -



RPM SITE: 

Jon Peterson 
Jon Peterson 
Brad Bradley 
Tom Short 
Dave Seely 
Rebecca Frey 
Mike McAteer 
Russell Hart 
Steve Padovani 

Parson's Casket Vy 
Jennison-Wright / 
Woodstock Municipal LDFL * / 
Byron Salvage Yard / 
Kerr McGee [RKP] [WTP] \ / 
Kerr McGee [Kress Creek]y^ 
Sauget Area 1 •/ y 
SE Rockford GW /^ 
LaSalle Electric / 

No report was included for the following sites: 
Scott Hansen Lenz Oil 
Tim Prediville Blackwell Forest Preserve 
Mike Mankowski Ottawa Radiation Areas / 
Brad Bradley NL Ind./Taracorp \ / 
Jon Peterson lllada Energy 

lec i j ^ i ^ 
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; ! 
ROMONA SMITH 
11/08/2000 10:10AM 

To: Scott Hansen/R5/USEPA/US, MATTHEW MANK0WSKI/R5/USEPA/US, BRAD 
BRADLEY/R5/USEPA/US, Jon Peterson/R5/USEPA/US, Timothy Prendiville/R5/USEPA/US, 

cc: 

Subject: lEPA Biannual Report 

Good Morning: 

I will be distributing the lEPA Biannual Quarterly report this morning. However, I wanted to bring 
to your attention that the following sites did not have a write-up submitted by I EPA. If this site 
should have been reported I need to know from you, therefore, I will respond to lEPA about not 
submitting a report for that particular site. 

If you have any questions feel free to contact me at 6-6139. Thanks! 

Scott: Lenz Oil — CfoS;^ ^ o o ^ 
Tim: Blackwell Forest Preserve — C / o ^ < <^ 
Mike: Ottawa Radiation Areas ^^ 
Brad: NL Ind. ^ 
Jon: lllada Energy,-^ C /o^ -^c r l 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 14, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Brad Bradley 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and retuming this memo to me P L E A S E K E E P THIS C O P Y OF l E P A ' S 
R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s)NAME: NL Ind./Taracorp [CA# V005989-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 14, 2000 

SUBJ: Review of lEPA Biannual Progress Report 

FROM: Romona R. Smith [SR-5J] 
Illinois Project Officer 

TO: Matt Mankowski 
Remedial Program Manager 

Attached for your review and comment(s) is a copy of the Illinois Environmental 
Protection Agency biannual progress report submitted for the site[s] for which you 
are assigned. Please review the attached document, particularly the scope of work 
and cost/budget information, and provide me with your comments by COB 
November 22, 2000. 

Please provide me with a response by checking one of the appropriate boxes below 
and returning this memo to me P L E A S E K E E P THIS COPY OF l E P A ' S 

R E P O R T FOR Y O U R R E C O R D S . Your comments will be incorporated with 
a response letter to lEPA notifying them of any issues or items of concern. If you 
have any questions, telephone me at 6-6139. 

Attachments 

SITE(s) NAME: Ottawa Radiation Areas [CA# V005989-01] 

RPM'S RESPONSE: 

[ ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). [Please see my attached 
comments on the report(s)]. 

SAM'S SIGNATURE: DATE: 
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RPM SITE: 

Jon Peterson 
Jon Peterson 
Brad Bradley 
Tom Short 
Dave Seely 
Rebecca Frey 
Mike McAteer 
Russell Hart 
Steve Padovani 

Parson's Casket 
Jennison-Wright 
Woodstock Municipal LDFL 
Byron Salvage Yard 
Kerr McGee [RKP] [WTP] 
Kerr McGee [Kress Creek] 
Sauget Area 1 
SE Rockford GW 
LaSalle Electric 

Received report via fax later [11/14/00] 
Matt Mankowski Ottawa Radiation Areas 
Brad Bradley NL Ind./Taracorp 

No report was included for the following sites: 
Scott Hansen Lenz Oil 
Tim Prediville Blackwell Forest Preserve 
Jon Peterson lllada Energy 



HOV-09-2C00 THU 02:35 P.M IL EPA F.̂ X NO. 2177823258 P C4 

STATE SUPERltrSl) CUUPEKAl IVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/01/00-09/30/00 CA#: V995475-O1-0 ACTIVITY: Rl/FS 

SITE NAiVTE? Oitiiw?. Radiation Awis, Otrawji, Illinois 

BUDGET PERIOD: 10/0i;93-;2/31/ao 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activitie.^; None 

PROBLEMS ENCOUNTERED THIS PERIOD; None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAMli: Project Coordinatioa^Review 

AWARD AMOUNT: S20,727 

ESTIMATED EXPENDITliRRS THfS REPORTING PERIOD: $0 

iiSTIMATED EXPENDITURES TO DATE; $) 0,058 • 

TOTAL FUNDING FORTIUS ACTIVITY: S20,727 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING; CA lime is extcndsduiUil December 31, 2000, and ihc 
remaining funds in tlic CA total SI0,669. 

ESTLMATED TIME AND F l ^ D S NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for tlic Illinois EP.^ to accurately eslimaie the time and funds necessary lo complete 
Ihc work because it is a fedevaJ lead project. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/OR PL.VNNT.D NEW 
DOLLARS: None 



NOV-09-2000 THU 02:36 PM IL EFfi FAX NO. 2 r 7 S 2 3 2 5 8 

PREPARED BY; S G ^ J ^ 6 , U ^ DATE: ^^IO'^OJ 

APPROVED i3Y: : f ? ^ _ J ^ ^ ^ y , ^ DATE: A / ^ ^ -^iSy 

P, 05 



NOV-09-20G0 TKu' 02:34 PK IL tPrt FAX NO. 2177823253 P. 01 

STA IE SUPERFUND COOPERATIVE AGREEMENT 
SEMI ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 07/0 J /OO.09/30/00 CA#: V005947-01 ACTIVITY: RD/RA 

SITE NAME; Taracorp/NI. Indu.strles, Granite City. Illinois 

BUDGET PERIOD; 09/13/94 iu 09/30/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD: 

State Activities; None 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWTs' OF MAJOR I ASKS; 

TASK NAME: Project Coordinatioa'Review 

AWARD AMOUNT; $23,364 

ESTIMATED EXPENDITURES THIS B^PORllNG PERIOD: $0 

ESTIViATED EXPENDITURES TO DATE" $13,048 

TOTAL FLfNDING FOR THIS ACITIVITY; $23,364 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMALNING; CA tirr.e is extended vintil September 30, 2000, and the 
remaining fhnds in the CA total $10,316. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is 
not possible for the Illinois EPA to accurately estimate the lime and fundu lic^essaiy to complac 
the work hev-fiM̂ ?. it i.s a federal lead project. 

EXPLANATION OF ANV SIGNIFICANT DISCREPANCY OR PLAMVFD NEW 
DOLLARS: None 
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• REBECCA FREY 09/12/2000 04:39 PM 

To: ROMONA SMITH cc: DAVID SEELY 
Subject: lEPA request re: 3 Kerr-McGee sites Is] 

Romona-
Thanks for checking with lEPA on that 3rd site. 
FY!, here are the correct names of the 3 sites and the RPM assigned to each: 

Site Name RPM 
Kerr-McGee Kress Creek/West Branch DuPage River site Rebecca Frey 
Kerr-McGee Reed-Keppler Park site David Seely 
Kerr-McGee Sevi/age Treatment Plant site David Seely 

Regarding the lEPA request (for a no-cost time extenion to the budget and project period until 
September 30, 2002) for the Kress Creek/West Branch DuPage River site. I have no problem with 
that. It's a reasonable request and we should approve it. 

Regarding the other 2 sites, you'll need to talk with David Seely (if you haven't already done so). 

Let me know if you need any other info. Thanks! 
- Becky 

'%»il' 



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY 

1021 NORTH GRAND AVENUE EAST, P.O. BOX 1 9276, SPRINGFIELD, ILLINOIS 62794-9276 

THOMAS V. SKINNER, DIRECTOR 

217/782-6761 

October 31, 2000 

USEPA - Office of Superfund, SM-5J 
77 West Jackson Street 
Chicago III. 60604 
Attn: Romona Smith 
Illinois Project Officer 

Dear Romona: 

Attached are the biannual reports for sites under the Superfund Block Grant. 
lEPA has summarized cost information on all the cooperative agreements for your 
review. 

If you have any questions regarding these reports, please contact me at 
217/782-9875. 

Sincerely, 

Terry G. Ayers, Manager' 
National Priorities List Unit 
Federal Sites Remediation Section 
Division of Remediation Management 
Bureau of Land 

GEORGE H . RYAN, GOVERNOR 

PRINTED O N RECVCLED PAPER 
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CORE PROGRAM COOPERATIVE AGREEMENT 

Reporting Period 4/1/00-10/31/2000 

The Region V All States Meeting was held in Cincinnati Ohio on July 25-26. All 
Region V states attended along with most USEPA Superfund management. Each 
states allocation of Core dollars was discussed at length. Bill Muno indicated it 
was a priority for each state to list new NPL sites periodically and that funding 
would be linked to these activities. USEPA's management structure was also 
discussed and the need to make it more conducive to state commununications. 

The Superfund Managers Conference was held in Phoenix Arizona on August 14-
16. Nearly all 50 states and all USEPA Regions were represented. Presentations 
on endocrine disrupters and Natural Resource Damages were of particular 
interest to state participants. Overall, the conference's mood was much friendlier 
and less confrontational than in past years. Everyone agreed that the coming 
election would determine the Superfund Programs' direction. 

Several staff members attended training courses during this period. The courses 
attended and the number of attendees are summarized below. 

Course Title # Attendees 

Basic Geology 3 
Environmental Indicators 1 
Samples Analysis 1 
Risk Training 3 
XRF Training 2 
Ecological Risk Training 3 
Management Training 3 

The following chart lists the expenditures for Core activities during this period. 



30-Oct-OO 

FYOO CERCLA CORE DRAWDOWN 

PERS. SERVICES 
FRINGES 
CONTRACTUAL 
TRAVEL 
COMMODITIES 
EQUIPMENT 
OTHER 

TOTAI. DIRECT 

INDIRECT 

TOTAL 

PREV EXP, 
948,930 
269,167 

90,787 
48,263 

3,342 
14,553 

0 

1.375,042 

452,000 

1,827,042 

OCT 
33,470 
10.954 

362 

112 

44,898 

18,361 

63.259 

NOV 
26,176 
8,646 

426 

35,248 

14,392 

49,639 

DEC 
29,193 

9,330 
600 

2.004 

41,128 

15,922 

57,050 

JAN 
35,555 
11,419 

195 
2,049 

219 
240 

49,677 

19,414 

69,091 

FEB 
37.804 
12,188 

1,427 
438 
103 

51,959 

20,662 

72,621 

MAR 
34,403 
11,147 
7,000 
2,822 

426 
685 

56,483 

18,826 

75,309 

APR 
40,223 
13,072 
4,920 
1.831 

900 

60.946 

22,027 

82,973 

MAY 
35,567 
11,322 

149 
2,885 

20.564 

70,487 

19,379 

89,866 

JUNE 
36,948 
11,899 
5,035 
5,036 

162 

59,079 

20,188 

79,267 

JULY 
36,821 
12,686 
5,705 

956 

56,168 

19,362 

75,530 

AUG 
41,229 
14,310 
6,478 

960 
210 
393 

63,581 

21,721 

85.302 

SEPT 

6,878 
722 

96 

7,696 

0 

7,696 

OCT 

0 

0 

0 

TOTAL 
1,336,319 

396,141 
128,109 
69,380 

5,742 
36,700 

0 

1,972,391 

662,254 

2,634,646 

AWARD 
1.244,107 

428,656 
468,362 
110.924 

17,711 
48,183 

335,200 

2.653.143 

471,779 

3,124,922 

PROJ.TOT. 
1,377,549 

410,451 
150,000 
73,000 

6,500 
36,700 

0 

2.054.200 

683,976 

2,738,175 

BALANCE 
-133,442 

18,205 
318,362 

37,924 
11,211 
11,483 

335,3^ 

\ 
598.943 

-212,197 

386,747 

( 
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Superfund Cooperative Agreement 
End Of Year Progress Report 

State Lead Site 

Cooperative Agreement #: 
Site Name: 
Activity: 
Reporting Period: 

V 995693-01 
Jennison-Wright 
Remedial Design 
End Of Year FFY 2000 

In a concurrent semi-annual report, the EE/CA for this site was finalized. Document included 
proposed remedy for the site, Human Health and Ecological Risk Assessments and cost analysis. 
In addition, a Record of Decision was completed and signed by both USEPA and lEPA. With 

the completion of these tasks, the Cooperative Agreement for that site activity is completed. 

The Remedial Design for the site remedy is now underway under this agreement, but has not 
progressed substantially. The Cooperative Agreement for the EE/CA portion of this site expired 
on December 31,1999. The costs shown below reflect the initial costs for the Remedial Design 
portion of the project. 

PROJECT SCHEDULE: 

As this project is in the work plan stage, the schedule has not yet been established. A detailed 
schedule will be available at the time of the end-of-year report. 

CURRENT COST BREAKDOWN: 

Because of the early stage in the design process, a breakdown of the costs for the second half of 
this year is unavailable. Only $19,634.00 has been spent of the $364,228.00 allocated for this 
project. The costs accrued are entirely for Illinois EPA personnel and its contractor for purpose 
of generating the Remedial Design Workplan. A detailed breakdown of costs will be available at 
the time of thejisxlreDdft. ' - - _ 

Prepared by: 

Approved by: € > ^ / ^ ^ 

Date 

Date 

/ O ' Z C ' 06 

T ^ t ? ^ -
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SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SITE 

SUPERFUND COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

Assistance ID Number: V005989-01 

Site Name: Southeast Rockford Groundwater Contamination 

Activity: Remedial Investigation/Feasibility Study . 

Reporting Period: FFY2000, Second Semi-annual Report 

I. WORK ACCOMPLISHED DURING REPORTING PERIOD 

1. Camp Dresser and McKee ("CDM") completed the Operable Unit 3 ("0U3") 
Final Risk Assessment dated April 11, 2000 and forwarded it to U.S. EPA. 

2. Continued work on 0U3 Proposed Plan and initiated work on Fact Sheets 
in support of Proposed Plan, Feasibility Study ("FS") and Remedial 
Investigation ("Rl"). 

3. Tasked CDM to create a database containing information on sites 
throughout U.S. that have used catalytic oxidation in treating soils 
contaminated with chlorinated VOCs. Illinois EPA conducted additional 
research on the subject as well as on Low Temperature Thermal 
Desorption of soils contaminated with chlorinated VOCs. 

4. On May 25, 2000, Illinois EPA submitted a request for increased funding for 
the subject Cooperative Agreement. 

5. CDM completed revisions to FS and submitted a revised Draft, which was 
forwarded to U.S. EPA on June 12, 2000. 

6. Responded to U.S. EPA comments dated April 20, 2000 on the ecological 
risk assessment. 

7. Submitted draft Proposed Plan to U.S. EPA on June 29, 2000. 
8. Held conference call with U.S. EPA on issues surrounding thermal 

treatment technologies within Proposed Plan. 
9. Received U.S. EPA comments on Proposed Plan and revised accordingly. 
10. CDM finalized the 0U3 Rl Report and forwarded it to U.S. EPA. 
11. Illinois EPA signed U.S. EPA's Assistance Amendment Form verifying 

acceptance of the award amending the cooperative agreement by 
$128,005. 

II.B CORRECTIVE MEASURES TAKEN 

Illinois EPA informed U.S. EPA remedial project manager that the completion date for 
0U3 Record of Decision (ROD) would slip to second quarter of 2001. 

II.B CORRECTIVE MEASURES PLANNED 

Illinois EPA will request a time extension through fiscal year 2001 to complete the 
project. 



' ^ m > ' 

PROJECT SCHEDULE 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 85% 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 15% 

EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: The high number 
of alternatives for each source area, coupled with issues surrounding dioxin, has 
increased the amount of time and effort required for Fact Sheet preparation and 
management approval. It is anticipated that these complex issues may extend the 
normal time frame allotted for community outreach and Record of Decision completion. 

IV. PROJECT BUDGET 

Tasks/Deliverables 

RI/FS 

CA Approved 
Budget Amount 

$1,111,171 

Est. Expenditures 
04/01/00 - 9/30/00 

$54,152 

Est. Expenditures 
to 9/30/00 

$1,026,681 

TOTAL OPERABLE UNITS RI/FS: $1,026,681 

ACTUAL TIME AND FUNDS REMAINING: 3 months and $84,490 
ESTIMATED TIME AND FUNDS NEEDED: 5 months and $84,490 

PLANNED FUNDING INCREASE REQUESTS: None 

Prepared by: > ^ A A J U ) L A _ JJVJUi)wv»vv Date: i o / > | ( 

Approved by: g]^!^^^.w^n>g^^^^^^^^^c^a^i>^— Date: ^ ^ A / / ^ ^ 

o o 



SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

KERR MCGEE WEST CHICAGO WASTEWATER TREATMENT PLANT 

Assistance ID Number: 
Activity: 
Reporting Period: 
Project Period: 

V995414-01-0 administered via block grant 
RI/FS 
FFYOO, Q3 Q4 
09/15/94-09/30/00 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
No site RI/FS activity has occurred during this or previous reporting periods. 

II.A. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2000. 

IV. PROJECT BUDGET 

TASKS 

Technical Assistance 

TOTAL AWARD 

$14,678 

EXPENDITURES 
THIS QUARTER 

$0 

EXPENDITURES 
TO DATE 

$1745 

Time and Funds Remaining: Time Extension Required; $12,933 remaining 

Estimated Time and Funds Needed To Complete Required Work: Project RI/FS activities have 
not started; several years will likely be needed to complete work. Based on expenditures at Reed 
Keppler Park where similar activities have occurred, the remaining funds should be adequate. 

Prepared by: f / ( _ 

Approved by: 

Date: / ^ / ^ f / o l ^ h H ) 

D a t a r ^ / ^ , ^ / ^ 
T P = ^ 

kmwwtp\semiannualrptl 0.00 



SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

KERR MCGEE WEST CHICAGO KRESS CREEK 

Assistance ID Number: 
Activity: 
Reporting Period: 
Project Period: 

V995414-01-0 administered via block grant 
RI/FS 
FFYOO, Q3 Q4 
09/15/94-09/30/00 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
No site RI/FS activity has occurred during this or previous reporting periods. 

II.A. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2000. 

IV. PROJECT BUDGET 

TASKS 

Technical Assistance 

TOTAL AWARD 

$14,678 

EXPENDITURES 
THIS QUARTER 

$0 

EXPENDITURES 
TO DATE 

$248 

Time and Funds Remaining: Time Extension Required; $14,430 remaining. 

Estimated Time and Funds Needed To Complete Required Work: Project RI/FS activities have 
not started; several years will likely be needed to complete work. Based on expenditures at Reed 
Keppler Park where similar activities have occurred, the remaining funds should be adequate. 

Prepared by:. hl/ '̂ \ y 

Approved by ̂ ^ 

knikrcrk\semiannualrptl 0.00 



SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

KERR MCGEE WEST CHICAGO REED KEPPLER PARK 

Assistance ID Number: 
Activity: 
Reporting Period: 
Project Period: 

V995414-01-0 administered via block grant 
Rl/FS 
FFYOO, Q3 Q4 
09/15/94-09/30/00 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
Excavation and removal of radioactive waste have been completed at the old quarry/city 
dump/landfill. Restoration activities including reseeding have occurred. Landfill closure 
requirements and post-closure activities have been discussed at monthly progress meetings with 
representatives of the City of West Chicago, West Chicago Park District, Kerr-McGee, Illinois 
Department of Nuclear Safety, and U.S. EPA. The locations and number of groundwater 
monitoring wells have been determined; installation of wells will likely occur before December 
31,2000. 

II.A. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

III. PROJECT SCHEDULE 
Schedule has been extended to allow for work to continue through September 2000. Removal 
action is expected to result in a streamlined RI/FS and a no action ROD. USEPA Headquarters 
had targeted a Record of Decision by December 31, 2000, but that action is now postponed 
pending the outcome of negotiations between the City of West Chicago and Kerr-McGee 
regarding activities at the Kress Creek NPL Site. 

IV. PROJECT BUDGET 

TASKS 

Technical Assistance 

TOTAL AWARD 

$14,678 

EXPENDITURES 
THIS QUARTER 

$133 Q4 

EXPENDITURES 
TO DATE 

$21,264 
$(8605) 



Time and Funds Remaining: Time Extension Required; $0 Funds Remaining. 

Estimated Time and Funds Needed To Complete Required Work: The project is on schedule to 
be completed in FFYOO, with only some restoration activities to be completed. Additional 
funding has come from reassignment of project expenditures within the block grant. 

Prepared by: (fbtA/\j 

Approved by: 

Date: / ^ H / / A 

Date: / g ^ ^ / < ^ 

kmrkp\semiannualrptl 0.00 
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LaSalle 3&4 1/4-2000 

State Superfund Cooperative Agreement 
Quarterly Progress Report 

State Lead Site 
Assistance ID number: V005783-01 

Site Name: LaSalle-Electrical Utilities 
Activity: Remedial Action - Phase-II & LTRA 

Reporting Period: FY-00, Q-3 & 4 

Woric Accomplislied During Reporting Period For This Site And Activity: 
LTRA activity this quarter consisted of: groundwater collection and treatment; monitoring of the 
piezometric surfece to insure maintenance of the zone of collection; continued sanq)ling of on & 
oflf site monitoring wells and groundwater collection system monitoring points to track 
groundwater collection and treatment; submittal of amendment to CA for collection system 
enhancement & SVE construction, & revision of amendment based on verbal comment; continue 
discussions with suppliers of anti-sealant additives to reduce pun^ and pipe scaling problems; 
continued discussion with over-sight engineer relative to groundwater collection system 
enhancements; and continued support of interaction of City of LaSalle, Region V - ORC and 
Illinois EPA Division of Legal Council ('T)LC") relative to City of LaSalle's interest in obtaining 
Prospective Purchasers Agreement and ultimate acquisition of site for use as park, this issue may 
be muted by the apparent pim:hase of the tax lien on the property by a private citizen, one on site 
nweting'was held with this citizen to advise him of the projects in^iications after he bought the 
tax lien. 

Phase n RA activity consisted defense preparation for hearing of the bond and insurance portions 
of the claim; completed a tasking order for contractor support in technical review of claims, 
limited document preparation relative to State Remedial Action Closeout Report; samples were 
collected by the Illinois State Geological Survey for clay mineral characterization as part of 
defense preparation for the technical / engineering properties portion of the claims; some limited 
community relations activities associated with past TDU operations, on-site work, and off- site 
activity; 

Problems And Delays Encountered This Period: Extreme dry weather reduced pump and treat 
volumes reducing VOC removal progress; excessive processing time and non-responsiveness of 
Region V relative to the groundwater enhancement & SVE construction CA amendment. 

Corrective Measures Taken Or Planned: Investigation continues to enhance VOC removal 
from soil to insure con:q)letion of RA during LTRA period. Investigation continues of additional 
VOC sources and corrective actions to reduce lime scaling inq>acts. Involve upper management 
at Region V to expedite CA amendment progress. 
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LaSalle 3&4 1/4-2000 

Project Schedule: 

Task / Deliverables 

RA Closeout Report 

Original C A 
Approved Schedule 

(month / year) 

2nd 1/4 FY-94 

CA Approved 
Amended Schedule 

(month / year) 

None 

Actual 
Completion Date 

(month / year) 

Unknown 

Percentage Of Activity Scheduled To Be Completed: Phase U RA-100%, LTRA - 50% 

Percentage Of Activity Actually Completed: Phase II RA-99%, LTRA - 50% 

Explanation Of Significant Difference: None 

Cost For Current Task Underway Or Just Completed In This Reporting Period: 
* The following cost data are current through 1st 1/4-00, expenditures data through 2nd 1/4 FY­
OO are not currently available and will be transmitted at lEPA's earliest opportunity 

Task/Deliverable 

Phase-n RA 

Pending Change 
Orders 

Groimdwater 
LTRA 

CA Approved 
Budget Amount 

35.9 million 

3.6 million 

Planned 
Budget Amount 

25.4 million 

9.7 million 

Estimate Exi>end 
This Quarter 

13.9 thousand 

78.1 thousand 

Estimate Expend 
To Date 

31.3 million 

1.77 million 

Total RI: $ NA Total FS: $ NA 

Estimated Time And Funds Needed To Complete Required Work: 

54 Months and $39,563,705 

Actual Time And Funds Remaining (Use Best Estimate On Funds): 

54 Months and $6,679,452 
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LaSalle 3&4 1/4-2000 

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase 
Request Or Time Extension Request: 

Date: / ^ " J A ^ ^ 

ate: > . ^ ^ 

Attachment: LTRA Contractor Cost Reports for 1st «fe 2nd 1/4 FY 00 will be forwarded under 
separate cover, No Phase II Contractor Cost reports processed this quarter 
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State Superfund Cooperative Agreement 
Semiannual Progress Report 

Federal Lead Site 

Reporting Period: FY-00, Q-3 & Q-4 CA#: V005947-01 

Work Accomplished Daring Reporting Period For This Site And Activity: Cursory 
review for ARAR conpliance of R.A. documents, limited response to public inquiries for 
site status. 

Problems And Delays Encountered This Period: None 

Corrective Measures Taken Or Planned: None Required 

For Major Task Identify The Following: 
Task Name: Support RI/FS, Support AAD, Support ROD Devebpment, Consent 

Decree Negotiations Support, Review & Comment RD Docinnents, Review & 
Comment RA Documents, Limited Community Relations Support 

Award Amount: $13,240.00 

Estimated Expenditures This Period: Cost for 2nd 1/2 FY-00 - $716 

Estimated Expenditures To Date: Cost through 2nd 1/2 FY-00 - $7,192 

Estimated Percent Of Task Complete: 85% 

Total Funding For This Activity: $13,240.00 

Explanation Of Significant Differences: None 

Time And Funds Remaining (Balance In Existing CA): 9 Mos. & $6,048 

Estimated Time And Funds Needed To Complete Required Work: 

9 mos. & $6,048 

Explanation Of Any Significant Discrepancy/Or Planned New DoUars: none 

Prepared by: f-^j^lJ^AtSo^y^^^^y^^^^ Date: / ^ - ^ / - ^ ( ^ 

Approved by: ^ : ^ ^ ^ ^ ^ ^ ^ - q ^ ^ ? ^ , ^ D a t e : / p / y ^ A p V O 

Of:t 3 \ /ijii; 

F A X E r 



SUPERFUND COOPERATIVE AGREEMENT 
SEMIANNUAL PROGRESS REPORT 

SAUGET AREA 1 SITE 

•Assistance ID No. 
Activity: 

Reporting Period: 
Project Period: 

V995693-0I-8 
EE/CA for Sites G, H, I, L, M, N and Creek Segments A, B, C, D, E, F 
RI/FS for Groundwater 
FFYOO, Q3 Q4 
05/01/99-07/31/00 

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD 
Field sampling activities started in September 1999 and are complete. A UAO and subsequent 
construction design report for removal of sediments in Dead Creek and a RCRA-compliant 
landfill have required extensive review by Illinois EPA RCRA program staff and the project 
attorney. The proposed removal action will occur at sites which are included in the Sauget Area 
1 Site. 

II.A. CORRECTIVE MEASURES TAKEN 
None required. 

II.B. CORRECTIVE MEASURES PLANNED 
None. 

111. PROJECT SCHEDULE 

TASKS 

Enforcement Support 

Oversight Assistance During 
Site Investigations 

Review and Comment on 
Draft EE/CA and RI/FS 

Review and Comment on 
Proposed Plan and Action 
Memorandum/Record of 
Decision Support 

Community Relations 
Support 

Project Management Support 

SCHEDULED START 

05/01/99 

05/15/99 

12/01/99 

03/01/00 

05/01/99 

05/01/99 

COMPLETION DATE 

ongoing 

ongoing 

EE/CA due 03/09/01 
RI/FS due 04/09/01 

scheduled start is delayed 

ongoing 

ongoing 



Percentage of Activity Completed: Thirty Percent 

Percentage of Activity Scheduled To Be Completed: None 

Explanation of Significant Scheduling Differences: Field sampling activities were 
delayed pending review and approval of the support sampling plan which results in all 
subsequent field activities and data reports also being delayed. 

IV. PROJECT BUDGET 

TASKS 

Technical and 
Enforcement 
Assistance 

TOTAL AWARD 

$30,000 

EXPENDITURES 
THIS QUARTER 

$11,602 Q4 

EXPENDITURES 
TO DATE 

$47,095 

Time and Funds Remaining: Time Extension Required; $0 Funds Remaining. 

Estimated Time and Funds Needed To Complete Required Work: Due to delayed start 
of field sampling activities, completion will require additional time. Funding is not adequate to 
complete tasks. Additional fiinding has been requested for the Illinois EPA's review of the 
containment cell being designed for the Dead Creek sediment removal time critical removal 
action. 

Prepared by: ( J ^ j f i H o t ' 

Approved by. 

\^ Date: V ^ ' / ^ U ^ 

Date: 

sgtarea 1 \semiannualrpt 10.00 
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STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 2/00 CA #: V005947-01 ACTIVITY: RI/FS 

SITE NAME: Byron (Johnson) Salvage Yard-Rl/FS, Byron, IL 

BUDGET PERIOD: 08/01/87 - 9/30/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. Worked on 
Concurrence with U.S. EPA's Record of Decision for groundwater 
remediation. 

PROBLEMS ENCOUNTERED THIS PERIOD: None 

CORRECTIVE MEASURES TAKEN OR PLANNED: None 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $70,860 

ESTIMATED EXPENDITURES THIS HALF: $2,306 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $70,860 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 0 months and $54,660 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 3 months 
and same funding. 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: Extention request to meet with 
ROD concurrance. 

PREPARED 

APPROVED BY: 
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STATE SUPERFUND COOPERATIVE AGREEMENT 
SEMI-ANNUAL PROGRESS REPORT 

SUPPORT AGENCY 

REPORTING PERIOD: 2/00 CA # : VO05947-01-9 ACTIVITY: RD 

SITE NAME: Woodstock Municipal Landfill, Woodstock, IL 

BUDGET PERIOD: 09/15/90 - 12/31/00 

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and 
maintained correspondence files and documents. 

PROBLEMS ENCOtJNTERED THIS PERIOD: NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: NONE 

BREAKDOWN OF MAJOR TASKS: 

TASK NAME: Project Coordination/Review 

AWARD AMOUNT WITHIN BLOCK GRANT: $15,720 

ESTIMATED EXPENDITURES THIS QUARTER: $176 

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $15,720 

EXPLANATION OF SIGNIFICANT DIFFERENCES: None 

TIME AND FUNDS REMAINING: 0 months and -$5,239 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: Addition 
funding allocation from Block Grant of $46,749 and 6 months 

EXPLANATION OF ANY SIGNIFICANT 
DISCREPANCY OR PLANNED NEW DOLLARS: Requested additional funding 
allocation from Block Grant of 46,749 has not yet been processed. 
Allocation is expected to be reflected in the next semi-annual 
report. 

PREPARED BY: .^-"^ T -̂'̂ ŷA.̂  / - / ^^'^^^ZX DATE: /// 0^ / O ĵ 

APPROVED BY: ^ - ^ ^ ^ ^ ^ j , ^ ^ " - ^ DATE: ^yX/gx^ 



END-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RD/RA (Soil Operable Unit) 

Reporting Period: 3rd and 4"̂  Quarters, FY 2000 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

Remedial Design (RD): 

The Remedial Design (RD) plans were finalized December 1998. lEPA has completed procurement of the 
RA contractor and selected Environmental Contractor's of Illinois. 

Remedial Action (RA): 

The Remedial Action (RA) is 95% complete. The site has been seeded and re-graded. Deed notices and 
zoning restrictions are anticipated to be completed in the next fiscal year. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 

Additional contamination was discovered during the RA. The soil volume was more than double the 
estimated volumes. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

The additional contaminated soils were excavated to performance standards. It is anticipated that 
additional fimds will not be required since the removal contractor (ECI) bid the original contract for 
removal at 22 percent of the feasibility studies estimated cost. 



PROJECT SCHEDULE: 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 
(by the end of next reporting period) 

Percent Completed* 
% 

TASK Description 
1. Commimity Relations 95 
2. Project Management 95 
3. Work Plan Preparation 100 
4. Field Studies 100 
5. Remedial Design 100 
6. Remedial Action 95 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 

TASK No. Description 

1. 
2. 
3. 
4. 
5. 
6. 

Work Plan Preparation 
Field Studies 
Remedial Design 
Remedial Action 
Project Management 
Commimity Relations 

Percent Completed 
% 

100 
100 
100 
95 
95 
95 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

N/A 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING 
PERIOD: 

State estimated costs are reported by activity as follows: 

Approved Budget Estimated Expenditures* 

1. Remedial Design (RD) $426,005 $384,698 

2. Remedial Action (RA) $4,398,527 $ 1,031,700* 

# Accurate funding totals are currently under review for expenditures. 

* Removal contractor billings were not included in this reporting period. 



TOTAL RD: $ 426,005 TOTAL RA: $ 4,398,527' 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

No additional time or fimds are needed to complete this portion of the RD/RA. 

ACTUAL TIME AND FUNDS REMAINFNG: 

03 months and $ 3,408,134 (RD/RA remaining combined) 

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING 
FNCREASE REQUESTED OR TIME EXTENSION REQUESTED: 

N/A 

Prepared by 6o A , { . C . ^ L ^ ^ Date: 10/31/00 

Approved by t^ii^^-^gg - ^ ^ T ^ ^ ^ S ^ ^ ^ ^̂ '̂ - ^ ^ y 4 / ^ < ^ ^ 



END-YEAR PROGRESS REPORT 

Assistance ID number: V005989-01 

Site Name: Parson's Casket Hardware 

ACTIVITY: RI/FS (Off-Site Ground Water Study) 

Reporting Period: 3 '̂' and 4*̂  Quarter, FY 2000 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 

RI/FS 

U.S.G.S. has completed the report "Geology, Hydrology, and Ground-Water Quality of the Upper Part of 
the Galena-Platteville Aquifer at the Parson's Casket Hardware Superfund Site in Belvidere, Illinois'" 
Water Resources Report 99-4138. Illinois EPA and Tetra Tech have completed the latest round of ground 
water sampling (including the new monitoring wells) and submitted samples for analysis. 

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD: 

Natural attenuation parameters for the combined study with U.S.G.S were completed through an Illinois 
EPA subcontracted laboratory. Additional funding was required for the State's multi-site consultants 
Tetra Tech for their increased involvement in the combined study and the expanded scope of work for the 
ground water operable. The additional work included, but was not limited to, subcontracting and 
oversight of the installation of monitoring wells for boreholes completed by U.S.G.S. and the collection of 
ground water samples, subcontracting an independent laboratory, and data validation of natural attenuation 
parameters for the ground water operable unit. 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

U.S. EPA increased the cooperative agreement for the site this reporting period fiinding the additional 
work as stated above. The subcontracted laboratory (an Illinois EPA contract laboratory) has completed 
ground water analytical sample results and Tetra Tech is currently compiling a technical memorandum for 
the ground water operable unit. The technical memorandum is anticipated for the next reporting period. 



PROJECT SCHEDULE: 

Task/ Deliverables 

A. Work Plan Preparation 

1. Description of Current Situation 

2. Site Investigation 

3. Site Investigation 
Analysis 

4. Laboratory and 
Bench Scale Studies 

5. Community Relations 

6. Project Management 

7. Remedial Altematives 
Screening 

8. Remedial Altematives 
Evaluation 

9. Feasibility Study 

Approved 
Amended 
Schedule 

06/97 

07/97 

08/97 

02/98 

N/A 

06/98 

06/98 

12/98 

1/99 

04/99 

Actual 
Completed 

Date 

07/97 

08/97 

09/97 

on going 

N/A 

on going 

on going 

N/A 

N/A 

N/A 

PERCENTAGE OF ACTIVITY SCHEDULED 
(next reporting period) 

TASK No. Description 
A. Work Plan Preparation 
1. Description of Current Situation 
2. Site Investigation 
3. Site Investigation Analysis 
4. Community Relafions 
5. Proj ect Management 
6. Remedial Altematives Screening 
7. Remedial Altematives Evaluation 
8. Feasibility Study 

TO BE COMPLETED: 

Percent Completed 
(%) 

100 
100 
95 
95 
95 
95 
90 
90 
90 



PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 

Percent Completed 
% 

100 
100 
100 
95 
95 
90 
50* 
50* 
30* 

* - Task 6, 7, and 8 have a preliminary draft document available. This current investigation is to 
determine impacts and potential remedial altematives for the deep bedrock aquifer, which was found 
to be contaminated from the Parson's site. 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 

None 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING 

TASK No. Description 

A. 
1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 

Work Plan Preparation 
Descripfion of Current Situation 
Site Investigation 
Site Investigation Analysis 
Community Relations 
Project Management 
Remedial Altematives Screening 
Remedial Altematives Evaluation 
Feasibility Study 

PERIOD ,(1) 

State estimated cost are reported by activity as follows: 

Approved Budget Estimated Expenditures To Date 

RI: $ 756,308<" $ 343,747 
USGS/IEPA (JFA^̂ >) $135,095 $135,095 

1: The accounting process is currently under review by the Agency for completeness. Future cost 
breakdowns will include all subsequent revisions. These figures represent cost breakdown through 
FFY 2000. 

2: The overall cost of the CA approved budget has been increased from previous quarterly reports. 
This is due to an increase in the CA budget of $229,235. 

3: These figures reflect a Joint Funding Agreement (JFA) between Illinois EPA and the United States 
Geological Survey (USGS) FY 99. These funds are for the deep bedrock aquifer investigation and 
USGS is using the information for their Belvidere Area Groimd-Water Study. 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 

The time and fimds needed to complete the RI/FS are pending. 

ACTUAL TIME AND FUNDS REMAINING: 

03 months and $412,561 

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING 
INCREASE REQUESTED OR TIME EXTENSION REQUESTED: 

The outcome of this portion of the project is still pending completion. It has been determined that enough 
data does not exist to support an altemative for this operable unit or to conclude the FS. Additional 
information was required to complete the remaining tasks under a study specifically for this operable unit. 

Additional time was required due to incomplete information in support of an FS. The additional activities 
stated above were necessary to complete an FS for this operable unit, thus increasing the time necessarj' in 
completing this project. 

It appears that ground water restoration may be more difficult than originally anticipated. This may 
require a deviation from the existing schedule to explore other avenues available to remedy the site. 

Prepared by: < ^ ^ . c 3 - C ^^_^-'' ^ - - j Date: 10/31/00 

Approved by: ^ ^ ^ ^ ^ ^ , ^ g ^ g ^ ; ^ ^ z > ^ D a t e ^ p ^ / ^ 




